

Details of work is awarded during financial year March 2018 to Oct 2018
DETAILS OF CONTRACT AWARDED DURING THE FINANCIAL YEAR APRIL 2018 TO 15 Nov. 2018

S.No	Tender No.	Name of work	Mode of enquiry	Date of publication	Type of bidding	Last date	No of tender received	Nos. and name of party qualify	Party not qualify	Contract awarded to lowest	Contract no and date	Name of contractor	Value of contract	Date of completion	Client name
1	UPZ/350/DVVNL/Tender/18-19/277	Preparation of detailed project report (DPR) at installed capacitor bank in DVVNL Agra (UP)	By corporation website	01.06.2018	two bid system	6/8/2018	three	1. M/S Data Technosys Pvt. Ltd. 2. M/S Cosmo polition sales and marketing 3. M/S Anil kumar yadav	Nil	Yes	UPZ/350/OVVNL/Tender/18-19/277	M/S Cosmo polition sales and marketing	1,535,000.00	08.07.2018	DVVNL
2	UPZ/345/Tender/Bindawalla/pond/18-19/408	Tender for renovation of pond in Bindawalla pond , Ikari at distt. Meerut (UP)	By corporation website	29.06.2018	two bid system	06.07.2018	three	1. M/S NK Gupta 2. M/S Royal Engineers 3. M/S PUSA infratech Pvt. Ltd.	M/S Royal Engineers	Yes	UPZ/345/Tender/Bindawalla/pond/18-19/182	M/s Pusa infratech, Bulandshashr	7,724,917.00	20.12.2018	National Institute of Hydrology (NIH)
3	UPZ/345/TENDER/Chauthipatti/pond/18-19/ 409	Renovation of pond in chauthipatti pond Sindpur, distt Ghaziabad (UP) 2ND CALL	by corporation website	6/29/2018	two bid system	7/6/2018	Three	1. M/S Royal engineers 2. M/S Shree enterprises 3. M/S Pusa infratech pvt ltd	Nil	Yes	UPZ/345/TENDER/Chauthipatti/pond/18-19/ 409	M/S Shree enterprises	2,998,607.00	20.12.2018	National Institute of Hydrology (NIH)
4	UPZ/345/Tender/Pattidahawan/pond/18-19/406	Renovation of pond in pattidahawan pond ,Dikona of distt Baghpat(UP) 3rd call	By corporation website	6/29/2018	two bid system	7/6/2018	Three	1. M/S Royal engineers 2. M/S Pusa infratech Pvt. Ltd. 3. M/S NK Gupta	Nil	Yes	UPZ/345/Tender/Pattidahawan/pond/18-19/406	M/S Royal engineers	7,065,305.00	20.12.2018	National Institute of Hydrology (NIH)
5	UPZ/345/Tender/Mohammadpur madan/pond/18-19/419	Renovation of pond in Moohammadpur madan village of distt. Muzaffarnagar (UP) 2nd call	By corporation website	6/29/2018	two bid system	7/16/2018	three	1. M/S Dhama enterprises 2. M/S Shiva enterprises 3. M/S Devendra kr contractor	Nil	Yes	UPZ/345/Tender/Mohammadpur madan/pond/18-19/419	M/S Dhama enterprises	2,850,821.00	01.07.18	National Institute of Hydrology (NIH)
6	UPZ/337/Tender/NSEZ-Gate no -2 /18-19/511	Construction of guard room , pavens block etc at gate no -02 , NSEZ (UP)	By corporation website	7/12/2018	two bid system	7/23/2018	THREE	1. M/S Pusa infratech Pvt Ltd 2. M/S NK Gupta 3. M/S Royal engineers	Nil	Yes	UPZ/337/Tender/NSEZ-Gate no -2 /18-19/511	M/S Royal engineers	3,816,278.00	23.11.2018	NSEZ
7	UPZ/349/MVVNL/Tender/18-19/561	E- Tender for preparation of DPR to replace over head LT line with AB cable under MVVNL Lucknow 4th call	By corporation website	7/24/2018	two bid system	7/30/2018	three	1. M/S Data Technosys Pvt. Ltd. 2. M/S Cosmo polition sales and marketing 3. M/S Anil kumar yadav	Nil	Yes	UPZ/349/MVVNL/Tender/18-19/561	M/S Cosmo polition sales and marketing	21,939,880.00	21.08.2018	MVVNL

S.No	Tender No.	Name of work	Mode of enquiry	Date of publication	Type of bidding	Details of work is awarded during financial year March 2018 to Oct 2018				Contract awarded to lowest	Contract no and date	Name of contractor	Value of contract	Date of completion	Client name
						Last date	No of tender received	Nos. and name of party qualify	Party not qualify						
8	UPZ/345/Tender/Pavli khas/pond/18-19/574	Renovation of pond in pavli khas village of distt. Meerut (UP) 4th call	By corporation website	7/27/2018	two bid system	8/2/2018	one	1. M/S Shiva enterprises	nil	Yes	UPZ/345/Tender/ Pauli khas/pond/18-19/574	1. M/S Shiva enterprises	7,528,931.00	20.12.2018	National Institute of Hydrology (NIH)
9	UPZ/345/Tender/Bhora kalan /pond/18-19/417	Renovation of pond in Bhora kalan village of distt. Muzaffarnagar (UP) - 2ND CALL	By corporation website	6/29/2018	two bid system	7/16/2018	two	1. M/S Preeti build const. 2. M/S Shiva enterprises	Nil	Yes	UPZ/345/Tender/ Bhora kalan /pond/18-19/417	M/S Preeti building construction	Rs. 6883701	28.12.2018	National Institute of Hydrology (NIH)
10	UPZ/2345/Tender/Bhera Khurd-1/pond/18-19/418	Renovation of pond in Bhora khurd -1 village of distt. Muzaffarnagar (UP) 2ND CALL	By corporation website	6/29/2018	two bid system	7/16/2018	Two	1. M/S Dhama enterprises 2. M/S Akash construction	Nil	Yes	UPZ/2345/Tender/Bhera Khurd-1/pond/18-19/418	M/S Dhama enterprises	Rs.5499087	14.01.2019	National Institute of Hydrology (NIH)
11	UPZ/345/Tender/Tyagiwala/pond/18-19/453	Renovation of pond in Tyagiwala pond , palti (paddi) of distt Baghpat 3rd call	By corporation website	7/5/2018	two bid system	7/17/2018	Five	1. M/S Shiva enterprises 2. M/S Anuj associates 3. M/S Surya construction company 4. M/s Ishir Infrastructure, Bareilly 5. M/s Shubham Shri Associates, Noida	Ishir Infrastructure, Bareilly & M/s Shubham Shri Associates, Noida	Yes	UPZ/345/Tender/Tyagiwala/pond/18-19/453	M/S Shiva enterprises	Rs. 5935757.00	22.12.2018	National Institute of Hydrology (NIH)
12	UPZ/330/CSR/Hand pump/18-19/565	E- tender foR providing and installation of 50 nos hand pump in various villages of distt. Ghazizbad, Meerut, Muzaffarnagar and Baghpat(UP)	By corporation website	7/27/2018	two bid system	8/1/2018	THREE	1. M/S Yes country wide construction opc Pvt. Ltd 2. M/S Sai construction company 3. M/S Balaji engineers	Nil	Yes	UPZ/33/CSR/Hand pump/18-19/565	M/S Sai construction company	3,247,750.00	26.11.2018	CSR WORK
13	UPZ/345/Tender/Itava-1/pond/18-19/555	Renovation of pond Itava-1 pond Budhra of distt. Muzaffarnagar (UP)	By corporation website	7/24/2018	two bid system	8/16/2018	three	1. M/S Surya construction company 2. M/S Shiva enterprises 3. M/S Anuj associate	nil	Yes	UPZ/345/Tender/Itava-1/pond/18-19/555	M/S Shiva enterprises	6,377,390.00	14.01.2019	National Institute of Hydrology (NIH)
14	UPZ/345/Tender/Biral/Pond/18-19/420	Renovatin of pond in Biral village of distt. Muzaffarnagar 2nd call	By corporation website	6/29/2018	two bid system	7/16/2018	four	1. M/S Amba oxy enterprises Pvt. Ltd. 2. M/S Shiva enterprises 3. M/S Anuj associates 4. M/S Preeti buildcan Pvt Ltd	nil	Yes	UPZ/345/Tender/Biral/Pond/18-19/420	M/S Amba oxy enterprises Pvt. Ltd.	9,274,741.00	07.01.2019	National Institute of Hydrology (NIH)

S.No	Tender No.	Name of work	Mode of enquiry	Date of publication	Type of bidding	Details of work is awarded during financial year March 2018 to Oct 2018		Nos. and name of party qualify	Party not qualify	Contract awarded to lowest	Contract no and date	Name of contractor	Value of contract	Date of completion	Client name
						Last date	No of tender received								
15	UPZ/345/Tender/Guhali/Pond/18-19/567	Renovation of pond in Guhali pond of distt. Baghpat(UP) 1ST call	By corporation website	25.07.2018	two bid system	8/21/2018	eight	1. M/S ROYAL ENGINEERS 2. M/S Pusa infratech pvt ltd 3. JMD construction regd. 4. M/S Anulata construction 5. M/S Anuj associates 6. M/S Shiva enterprises 7. M/S SOURYA CONSTRUCTION 8. M/S NK Gupta k1	Nil	yes	UPZ/345/Tender/Guhali/Pond/18-19/567	M/S Anulata construction	4,405,231.00	8.3.19	National Institute of Hydrology (NIH)
16	UPZ/345/Tender/Pacchalapati/pond/18-19/566	Renovation of Pacchala patti of distt. Baghpat (UP) 1ST CALL	By corporation website	7/25/2018	two bid system	8/21/2018	FIVE	1.M/S NK Gupta 2. Royal engineers 3. Pusa infratech pvt. Ltd 4. M/S JMD Construction 5. m/s Chaudhary associates	M/S JMD Construction	Yes	UPZ/345/Tender/Pacchalapati/pond/18-19/566	m/s Chaudhary associates	6,327,189.00	08.03.2019	National Institute of Hydrology (NIH)
17	UPZ/345/TENDER/devtawala/pond/18-19/568	Renovation of Devtawala pond, Khindora of distt. Ghaziabad (UP)	By corporation website	25.07.2018	two bid system	8/21/2018	FOUR	1. M/S Janta associates and co 2. M/S Chaudhary associates 3. M/S JMD Construction 4. M/S Anulata construction	M/S Janta associates and co	yes	UPZ/345/TENDER/devtawala/pond/18-19/568	M/S JMD Construction	3,942,041.00	24.02.2019	National Institute of Hydrology (NIH)
18	UPZ/345/Tender/Ronihazipur/pond/18-19/552	Renovation of pond in Ronihazipur pond of distt. Muzaffarnagar UP	By corporation website	23.07.2018	two bid system	8/24/2018	FOUR	1. M/S Surya construction company 2. M/S yatharth const. 3. M/S Arya const. 4. M/S Shiva enterprises	nil	Yes	UPZ/345/Tender/Ronihazipur/pond/18-19/458	M/S Shiva enterprises	4,202,627.00	17.02.2019	National Institute of Hydrology (NIH)
19	UPZ/337/Tender/NSEZ/warehouse/18-19/476	E-Tender for construction of new warehouse in cwc compleseNSEZ, Noida (UP)	By corporation website	7/10/2018	two bid system	7/31/2018	three	1. M/S Saigon infratech pvt ltd 2. M/S Deepak jain 3. M/S Parmeshwar dayal	nil	yes	UPZ/337/Tender/NSEZ/warehouse/18-19/476	M/S Saigon infratech pvt ltd	Rs. 26544381.53	07.02.2019	NSEZ
20	UPZ/345/Pallaymohalla/pond/18-19/569	Renovation of pond in Pallaymohalla pond Dagarpur of distt Baghpat (UP)	By corporation website	7/25/2018	two bid system	8/21/2018	three	1. M/S Royal engineers 2. M/S Pusa infratech pvt ltd 3. M/S NK Gupta	nil	Yes	UPZ/345/Pallaymohalla/pond/18-19/569	M/S NK Gupta	6,374,733.00	14.01.2019	National Institute of Hydrology (NIH)
21	140406/renovation/STPI- Noida/18-19/64	Tender for repair, renovation of staircase area at 2, 3 floor of STPI buildingES-1 at sec- 29 Noida	By corporation website	8/23/2018	two bid system	9/10/2018	Four	1. M/S Aman constructions design 2. M/S Parmeshwar dayal 3. M/S Core construction 4. M/S Rao and co interior designers	M/S Rao and co interior designers	yes	140406/renovation/STPI-Noida/18-19/64	M/S Core construction	216,794.00	25.12.2018	STPI

S.No	Tender No.	Name of work	Mode of enquiry	Date of publication	Type of bidding	Details of work is awarded during financial year March 2018 to Oct 2018				Contract awarded to lowest	Contract no and date	Name of contractor	Value of contract	Date of completion	Client name
						Last date	No of tender received	Nos. and name of party qualify	Party not qualify						
22	UPZ/345/Munnawarpur/pond/18-19/554	Renovation of Munnawarpur kala pond khatuli of distt Muzaffarnagar (UP)	By corporation website	7/24/2018	two bid system	8/16/2018	Three	1. M/S Surya construction 2. M/S Anuj associates 3. M/S Shiva enterprises	nil	yes	UPZ/345/Munnawarpur/pond/18-19/554	M/S Shiva enterprises	2,965,377.00	14.01.2019	National Institute of Hydrology (NIH)
23	UPZ/345/TENDER/Brahmanwala/pond/18-19/531	Renovation of pond in Brahmanwala pond , Basoli of distt Baghpat (UP) 3rd call	By corporation website	7/17/2018	two bid system	8/21/2018	two	1. M/S NK Gupta 2. M/S Shiva enterprises	nil	Yes	UPZ/345/TENDER/Brahmanwala/pond/18-19/531	M/S NK Gupta	Rs. 6027261.00	19.01.2019	National Institute of Hydrology (NIH)
24	UPZ/345/Tender/Itava- 2/pond 18-19/549	Renovation of pond in Itava - 2 pond Budhana of distt. Muzaffarnagar (UP)	By corporation website	7/23/2018	two bid system	8/24/2018	four	1. M/S Shiva enterprises 2. M/S Vishal enterprises 3. M/S Surya const . 4 M/S Arya const.	nil	Yes	UPZ/345/Tender/Itava- 2/pond 18-19/549	M/S Shiva enterprises	4,358,328.00	16.01.2019	National Institute of Hydrology (NIH)
25	UPZ/345/345/Tender/siwaya/pond/18-19/551	Renovation of Siwaya jamalulpur pond Daurala of distt Meerut UP	By corporation website	7/23/2018	two bid system	8/24/2018	Five	1. M/S Shiva enterprises 2. M/S Vishal enterprises 3. M/S Surya const . 4 M/S Arya const. 5 Rense Enterprises	Rense Enterprises	Yes	UPZ/345/345/Tender/siwaya/pond/18-19/551	M/S Shiva enterprises	5,338,750.00	16.01.2019	National Institute of Hydrology (NIH)
26	UPZ/345/Tender/Antwara/pond/18-19/553	Renovation of Antwara pond in khatuli of distt. Muzaffarnagar (UP)	By corporation website	7/24/2018	two bid system	8/27/2018	Five	1. M/S Vishal enterprises 2. M/S Anulata const. co. 3. M/S Chaudhary associates 4. Rense Enterprises 5. M/s Jagwati Infratech Pvt. Ltd	M/s Jagwati Infratech Pvt. Ltd & Rense Enterprises	Yes	UPZ/345/Tender/Antwara/pond/18-19/553	M/S Vishal enterprises	3,849,100.00	28.02.2019	National Institute of Hydrology (NIH)
27	UPZ/345/Tender/Bhorahurd 2 /pond/18-19/814	Renovation of Bhora khurd 2 pond , Shahpur of distt. Muzaffarnagar UP 2ND Call	By corporation website	9/25/2018	two bid system	10/3/2018	four	1. M/S Shankar const. co 2. M/S Shiva enterprises 3. M/S Chaudhary associates 4. M/S Rense construction	M/S Shankar const. co	Yes	UPZ/345/Tender/Bhorahurd 2 /pond/18-19/814	M/s Shiva Enterprises, Baghpat	4,592,163.00	17.02.2019	National Institute of Hydrology (NIH)

Details of Contract Awarded During FY 2018-19 (Upto 15/11/2018)

Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last Date of receipt of tender	Nos. of tenders recd.	Names of parties	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract	Scheduled date of completion of supplies	Tender for
NZ-J/RDSF MA/JAMMU/FG/2017-18/2651 Dt. 09.01.18	Floodlights & Maintenance for 2 years with sub-soil drainage and irrigation system at MA Stadium, Jammu	Offline	12.01.18	Two Bid System	19.02.18	3 (Three)	1. M/s Great Sports Infra Pvt. Ltd. 2. M/s Wani Construction & Company. 3. M/s Fayaz Engineering Works Pvt. Ltd.	2 (Two) No.s 1. M/s Great Sports Infra Pvt. Ltd. 2. M/s Fayaz Engineering Works Pvt. Ltd.	Single Bidder qualified for Price Bid.	440602/WC/FL-MA/Jammu/32 Dt. 04.05.2018	M/s Wani Construction & Company.	Rs. 8,71,08,646/-	31.03.2019	Construction of International Standard Cricket Ground including Floodlights & Maintenance for 2 years with sub-soil drainage and irrigation system at MA Stadium, Jammu
NZ-J/IIIM/IBP/TGTS/2018-19/01/196 Dt. 19.07.2018	Topographical Survey & Geo-Technical Investigation	Offline	22.07.18	Two Bid System	13.08.18	4 (Four)	1. M/s V S Geotech. 2. M/s Space Engineers Consortium Pvt. Ltd. 3. M/s Aleem Geo-Technical Services. 4. M/s Mount Geo Technical Services Pvt. Ltd.	-	Yes	1. NZ-J/IIIM/IBP/TGTS/AGR/2018-19/361 Dt. 09.10.18 2. NZ-J/IIIM/IBP/TGTS/AGR/2018-19/359 Dt. 09.10.18	1. M/s V S Geotech. for Topographical Survey & Geo-Technical Investigation at Gatti, Kathua in Jammu. 2. M/s Space Engineers Consortium Pvt. Ltd. for Topographical Survey & Geo-Technical Investigation at Handwara, Kupwara in Kashmir.	Rs. 8,29,300/- Rs. 12,49,250/-	25.09.2018	Topographical Survey & Geo-Technical Investigation for Proposed Industrial Biotech Parks (IBP) for IIIM at Gatti, Kathua, Jammu and Handwara in Kupwara, Kashmir

Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last Date of receipt of tender	Nos. of tenders recd.	Names of parties	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Contract No. & Date	Name of Contractor	Value of Contractor	Scheduled date of completion of supplies	Tender for
336/DZ/SAI(P)/1288 dated 24.03.2017	Renovation of Boys Hostel at SAI NS NIS Patiala		25.03.2017	Two Bid System	10.04.2017	Four (4)	1. M/s S.K. Integrated Consultants. 2. M/s Mohit Maintenance. 3. M/s Vastu Sabha. 4. M/s Virendra Kumar & Co.	M/s Virendra Kumar & Co.	Yes	336/DZ/SAI(P)/35 dated 18.04.2017	M/s Mohit Maintenance	26977645.89	6 Months	Renovation
336/DZ/COB/CUR/37 dated 18.04.2017	Providing & Fixing of Window Curtain at NPCC's Corporate Office Building at Plot No. 148, Sector -44, Gurugram.		19.04.2017	Two Bid System	27.04.2017	Three (3)	1. M/s Bhava Engineers. 2. M/s Arcon Systems. 3. M/s Mohit Maintenance.	Nil	Yes	336/DZ/COB/Curtain/89 dated 04.05.2017	M/s Arcon Systems.	2005000.00	20 Days	
336/DZ/SAI(P)/277 dated 24.07.2017	Setting up of a Hypoxi Chamber and Allied Works at SAI NS NIS Patiala.		25.07.2017	Two Bid System	04.08.2017	Three (3)	1. M/s Kasco Industries. 2. M/s Mohit Maintenance. 3. M/s Kamlesh Projects.	Nil	Yes	336/DZ/SAI(P)/472 dated 16.08.2017	M/s Mohit Maintenance	17351272	5 Months	
336/COB/Civil Maint./274 dated 24.07.2017	AMC for Civil Maintenance for entire Corporate Office Building including Boundary Wall and Compound Area.		25.07.2017	Two Bid System	23.08.2017	Three (3)	1. M/s Group 2 Care Services. 2. M/s Bhava Engineers. 3. M/s Impressions Services Pvt. Ltd.	1. M/s Group 2 Care Services	Yes	336/COB/Civil Maint.622 dated 28.09.2017	M/s Bhava Engineers	9450240	24 Months	
336/COB/E&M Maint./275 dated 24.07.2017	Annual Contract for Electrical and AC Maintenance of Corporate Office Building, Gurugram		25.07.2017	Two Bid System	23.08.2017	Three (3)	1. M/s Group 2 Care Services. 2. M/s Anand & Co. 3. M/s Impressions Services Pvt. Ltd.	1. M/s Group 2 Care Services	Yes	336/COB/E&M Maint./705 dated 07.11.2017	M/s Anand & Co.	7704000	24 Months	
336/DZ/SAI(P)/497 dated 21.08.2017	SITC of Ductable Type Air-Conditioning at SAI NS NIS Patiala.		22.08.2017	Two Bid System	01.09.2017	Three (3)	1. M/s Delhi Engineers. 2. M/s K.R. Anand. 3. M/s S.K. Integrated Consultants.	Nil	Yes	336/DZ/SAI(P)/676A dated 20.10.2017	M/s S.K. Integrated Consultants	14100072	04 Months	
336/COB/VC/567 dated 12.09.2017	SITC of Video Conferencing System at Corporate Office Building, Gurugram		13.09.2017	Two Bid System	19.09.2017	Four (4)	1. M/s International Electricinics & Communication System. 2. M/s Eminent Audio Visual Pvt. Ltd. 3. M/s Prime Infotech. 4. M/s Cromptech Integrated Solution Pvt. Ltd.	Nil	Yes	336/COB/VC/659 dated 11.10.2017	M/s Cromptech Integrated Solution Pvt. Ltd.	463000	01 Month	
336/DZ/ICMR/686 dated 31.10.2017	2nd Call of ARMO of TAI Building, ICMR Guest House at Ansari Nagar, New Delhi.		01.11.2017	Two Bid System	13.11.2017	Three (3)	1. M/s Swastik Electrotech Pvt. Ltd. 2. M/s H.N. Traders & Engineers. 3. M/s Sudhir Electricals.	Nil	Yes	336/DZ/ICMR/740 dated 17.11.2017	M/s Sudhir Electricals.	7116926.62	05 Months	
336/DZ/UYRB/1066 dated 15.01.2018	Construction of Office Building of UYRB at Plot No. C- 56/3, Sector - 62, Noida on EPC Basis against fixed price.	Online	16.01.2018	Two Bid System	13.02.2018	Five (5)	1. M/s S.K. Integrated Consultants. 2. M/s Jyoti Swarup Mittal. 3. M/s Shubham Civil Projects Pvt. Ltd. 4. M/s Shivalaya Construction Co. 5. M/s K.R. Anand.	1. M/s Jyoti Swarup Mittal. 2. M/s Shubham Civil Projects Pvt. Ltd. 3. M/s K.R. Anand.	Yes	336/DZ/UYRB/1171 dated 01.03.2018	M/s S.K. Integrated Consultants.	246600000	30 Months	
336/DZ/RB/1157 dated 26.02.2018	Renovation of Office Accomodation of Ravi & Beas Water Tribunal, R.K. Puram, New Delhi.	Online	27.02.2018	Two Bid System	09.03.2018	Three (3)	1. M/s Mohit Maintenance Services. 2. M/s Kamlesh Projects Pvt. Ltd. 3. M/s Delhi Engineers Construction Co.	M/s Delhi Engineers Construction Co.	Yes	336/DZ/RB/1206 dated 15.03.2018	M/s Mohit Maintenance Services.	3490250	02 Months	

336/DZ/COB/Security/1238 dated 23.03.2018	Providing Security Services at NPCC's Corporate Office Building, Plot No. 148, Sector - 44, Gurugram, Haryana.	Online	24.03.2018	Two Bid System	24.04.2018	Two (2) in three calls	1. M/s Illuminato Solutions. 2. M Five Security Pvt Ltd.	Nil	Yes	336/DZ/COB/Security/133 dated 11.05.2018	M/s M Five Security Pvt Ltd.	3438816	24 Months	
336/DZ/CGWB/74 dated 24.04.2018	Construction of Boundary Wall, Guard Room, Workshop Shed and store etc for CGWB, Rajeev Gandhi Nagar, Jodhpur (Raj.)	Online	24.04.2018	Two Bid System	07.05.2018	Three (3)	1. M/s Mohit Infratech. 2. M/s Amit Kumar Jain. 3. M/s S.K. Integrated Consultants.	Nil	Yes	336/DZ/CGWB/141 dated 14.05.2018	M/s S.K. Integrated Consultants.	12362771.57	08 Months	
336/DZ/CWDT/223 dated 14.06.2018	Design & Renovation of Cauvery Water Disputes Tribunal, Janpath Bhawan, New Delhi.	Online	15.06.2018	Two Bid System	22.06.2018	Five (5)	1. M/s Arcon System Pvt. Ltd. 2. M/s Kamlesh Projects Pvt. Ltd. 3. M/s Mohit Infratech. 4. M/s Goldenera Construction & Infra Pvt. Ltd. 5. M/s Mohit Maintenance Services.	M/s Mohit Maintenance	Yes	336/DZ/CWDT/279 dated 29.06.2018	M/s Mohit Infratech	6791973	45 Days	
336/DZ/MOWR/123 dated 10.05.2018	Renovation of Office of AGD (stat.) Lok Kalyan Bhawan and Room No. 438, B-Wing, Krishi Bhawan, New Delhi.	Online	11.05.2018	Two Bid System	18.05.2018	Three (3)	1. M/s Arcon System Pvt. Ltd. 2. M/s Mohit Infratech. 3. M/s Delhi Engineers Construction Co.	Nil	Yes	336/DZ/MOWR/197 dated 01.06.2018	M/s Arcon System Pvt. Ltd.	3244058	01 Month	
336/DZ/COB/207 dated 06.06.2018	Design & Set up of Conference Hall, Reception, Audio/Video System & Allied Works at Plot No. 148, Sec - 44, Gurugram.	Online	08.06.2018	Two Bid System	21.06.2018	Four (4)	1. M/s Arcon System Pvt. Ltd. 2. M/s Delhi Engineers Construction Co. 3. M/s Mohit Infratech. 4. M/s Intermerc.	M/s Intermerc.	Yes	336/DZ/COB/296 dated 03.07.2018	M/s Arcon System Pvt. Ltd.	7840135	02 Months	
336/DZ/ICMR/242 dated 21.06.2018	Renovation of ICMR Reception at ICMR HQ & NIMS, Ansari Nagar, New Delhi.	Online	22.06.2018	Two Bid System	29.06.2018	Three (3)	1. M/s Addharshila Designs Pvt. Ltd. 2. M/s Design Consultant. 3. M/s Mohit Infratech.	Nil	Yes	336/DZ/ICMR/298 dated 03.07.2018	M/s Design Consultant.	2034110	01 Month	
336/DZ/SAI(P)/1201 dated 14.03.2018	Annual Running Maintenance & Operational Services of Indoor Swimming Pool at SAI NS NIS Patiala. (2nd Call)		15.03.2018	Two Bid System	23.03.2018	Two (2)	1. M/s S.K. Integrated Consultants. 2. M/s Illuminato Solutions.	Nil	Yes	336/DZ/SAI(P)/85 dated 24.04.2018	M/s Illuminato Solutions.	1175004		
336/DZ/ICMR/210 dated 06.06.2018	Renovation of Canteen at ICMR HQ Complex, Ansari Nagar, New Delhi	Online	08.06.2018	Two Bid System	21.06.2018	Four (4)	1. M/s Mohit Infratech. 2. M/s Delhi Engineers Construction Co. 3. M/s Addharshila Designs Pvt. Ltd. 4. M/s Intermerc.	M/s Intermerc.	Yes	336/DZ/ICMR/278 dated 29.06.2018	M/s Addharshila Designs Pvt. Ltd.	8471266	03 Months	
336/DZ/DMRC/208 dated 06.06.2018	AMC for LG Make VRF Roof Top Air Conditioners for Admin Building, Labs & DAIKIN MAKE AC (Split/ Cassette) for Guest House Building at DMRC Campus, Jodhpur (Raj.)	Online	08.06.2018	Two Bid System	19.06.2018	Three (3)	1. M/s Comfort System. 2. M/s LG Electronics India Pvt. Ltd. 3. M/s Bhawani Air System.	M/s Bhawani Air System.	Yes	336/DZ/DMRC/291 dated 03.07.2018	M/s LG Electronics India Pvt. Ltd.	1796000	1 Year	
336/DZ/BSF/257 dated 25.06.2018	Construction of Type -I/12 Nos. and Type - III/12 Nos. over existing Quarters at STS BSF Tigri Campus.	Online	26.06.2018	Two Bid System	10.07.2018	Four (4)	1. M/s S.K. Integrated Consultants. 2. M/s Mohit Infratech. 3. M/s Ridhi Construction. 4. M/s Suman Kumar Chand.	M/s Suman Kumar Chand.	Yes	336/DZ/BSF/382 dated 25.07.2018	M/s Ridhi Construction.	38806138	10 Months	
336/DZ/KVS/383 dated 25.07.2018	Tender for Day to Day Repair & Maintenance of KVS Building of Various locations in Dehli & Noida.	Online	26.07.2018	Two Bid System	07.08.2018	Three (3)	1. M/s U.K. Enterprises. 2. M/s H.N. Traders & Engineers. 3. M/s Deepak Electricals.	M/s Deepak Electricals.	Yes	336/DZ/KVS/452 dated 16.08.2018	M/s U.K. Enterprises.	6984554	08 Months	

336/DZ/KVS/428 dated 09.08.2018	Tender for Design, Development of Cricket Pitch & Other Facilities at Kendriya Vidyalaya No. 1, Delhi Cantt, New Delhi.	Online	10.08.2018	Two Bid System	21.08.2018	Two (2)	1. M/s Mohit Infratech. 2. M/s Delhi Engineers Construction Co.	Nil	Yes	336/DZ/KVS/491 dated 29.08.2018	M/s Mohit Infratech	16565369	04 Months	
336/DZ/CED/498 dated 30.08.2018	Tender for Construction of Residential Complex & Allied Works for Central Board of Indirect Taxes & Customs, Plot No. IH - 1, Sector - 9, Dwarka, New Delhi against Fixed Price on EPC.	Online	31.08.2018	Two Bid System	22.09.2018	Six (6)	1. M/s N.G. Constructions. 2. M/s Satnam Global Infraprojects Limited. 3. M/s Surya Contractors Pvt. Ltd. 4. M/s Ramacivil India Construction Pvt Ltd 5. S K Integrated Consultants 6. Varindera Construction Limited	1. Varindera Construction Limited. 2. M/s Surya Contractors Pvt. Ltd.	Yes	336/DZ/CED/653 dated 22.10.2018	M/s S.K. Integrated Consultants.	2116600000	34 Months	
336/DZ/ICMR/553 dated 18.09.2018	Tender for Renovation of Flat No. 446,447,448,449, 450 & 452, Hawa Singh Block for ICMR at ASIAD Village, Khel Gaon, New Delhi.	Online	20.09.2018	Two Bid System	29.09.2018	Three (3)	1. M/s Delhi Engineers Construction Co. 2. M/s Mohit Infratech. 3. M/s Design Consultant.	Nil	Yes	336/DZ/ICMR/631 dated 09.10.2018	M/s Design Consultant.	5182467	75 Days	

NATIONAL PROJECTS CONSTRUCTION CORPORATION LIMITED
(A GOVERNMENT OF INDIA ENTERPRISE)
NER (IBBW) ZONE, SILCHAR (ASSAM)

DETAILS OF CONTRACT AWARDED DURING FINANCIAL YEAR 2018-19 (Upto 15.11.2018)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last Date of receipt of Tender	Nos. of tender received	Nos. and name of parties qualified after technical evaluation	Nos. & name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/Evaluated L1	Contract /LOA No. & date	Name of contractor	Value of contract (Rupees)	Scheduled date of completion of supplies	Tender for
.....N I L.....														

ZONAL MANAGER

S.No	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last Date of receipt of tender	Nos. of tenders recd.	Names of parties	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L1	Contract No. & Date	Name of Contractor	Value of Contractor	Scheduled date of completion of supplies	Tender for
1	600500/HZO/ST&S C/CA/NIT/165	Construction of Upgraded + 2 Colleges i.e. upgradation of Govt.(SSD) Girls High School to Higher Secondary School at Bandhunia in Bisoi Block, Mayurbhanj District, of Odisha for ST&S Development Department.(Package No.2)	e-tender	06.06.2018	Two Bid System	20.06.2018	3	1.Saroj Constructions, 2. Baishnab Charan nayak, 3. Auro Infrastructures	Nil	Yes	600105/HZO/ST&S/BCN/588 Dated 23/08/2018	Baishnab Charan nayak	₹ 58,534,292.00	19.09.2019	ST&S Development Department, Odisha
2	600500/HZO/ST&S C/CA/NIT/167	Construction of Upgraded High School i.e. upgradation of Ashram(AS) to HS at Bhadanugaon, Mundathakur and Palasabani in Kuliana, Bijatola and Saraskana Blocks respectively, Mayurbhanj District, of Odisha for ST&S Development Department.(Package No.4)	e-tender	06.06.2018	Two Bid System	20.06.2018	3	1.Gangadhar jena, 2.Saroj Constructions, 3.AK Mohanty	Nil	Yes	600105/HZO/ST&S/SC/590 Dated 23/08/2018	Saroj Constructions	₹ 105,646,735.00	19.01.2020	ST&S Development Department, Odisha
3	600500/HZO/ST&S C/CA/NIT/168	Construction of Upgraded + 2 Colleges i.e. Upgradation of Govt.(SSD) Girls High School to Higher secondary School at Bankati in Bangiriposi Block , Mayurbhanj District, of Odisha for ST&S Development Department.(Package No.5)	e-tender	06.06.2018	Two Bid System	20.06.2018	3	1.Gangadhar jena, 2.Saroj Constructions, 3.AK Mohanty	Nil	Yes	600105/HZO/ST&S/SC/591 Dated 23/08/2018	Saroj Constructions	₹ 57,664,721.00	19.09.2019	ST&S Development Department, Odisha
4	600500/HZO/ST&S C/CA/NIT/169	Construction of Upgraded High School i.e. upgradation of Ashram(AS) to HS at Kamali and Salakhunta in Khunta and Udala Blocks respectively, Mayurbhanj District of Odisha for ST&S Development Department.(Package No.6)	e-tender	06.06.2018	Two Bid System	20.06.2018	3	1.Gangadhar jena, 2.Saroj Constructions, 3.Baishnab Charan nayak	Nil	Yes	600105/HZO/ST&S/SC/592 Dated 23/08/2018	Saroj Constructions	₹ 70,480,137.00	19.11.2019	ST&S Development Department, Odisha
5	600500/HZO/ST&S C/CA/NIT/170	Construction of Upgraded High School i.e. upgradation of Ashram(AS) to HS at Khandia and Balidha in Samakhunta Block, Mayurbhanj District, of Odisha for ST&S Development Department.(Package No.7)	e-tender	06.06.2018	Two Bid System	20.06.2018	3	1.AK Mohanty, 2.Saroj Constructions, 3.Baishnab Charan nayak	Nil	Yes	600105/HZO/ST&S/SC/595 Dated 23/08/2018	AK Mohanty	₹ 70,869,858.00	19.11.2019	ST&S Development Department, Odisha
6	600500/HZO/ST&S C/CA/NIT/171	Construction of Upgraded High School i.e. upgradation of Ashram(AS) to HS at kesdha in Thakurmunda Block, Mayurbhanj District, of Odisha for ST&S Development Department.(Package No.8)	e-tender	06.06.2018	Two Bid System	20.06.2018	3	1.Gangadhar jena, 2.Saroj Constructions, 3.Baishnab Charan nayak	Nil	Yes	600105/HZO/ST&S/BCN/589 Dated 23/08/2018	Baishnab Charan nayak	₹ 35,598,224.00	19.07.2019	ST&S Development Department, Odisha
7	600500/HZO/ST&S C/CA/NIT/172	Construction of Upgraded + 2 Colleges i.e. upgradation of Govt.(SSD) Girls High School to Higher Secondary school at sunabeda in Similiguda Block, Koraput District, of Odisha for ST&S Development Department.(Package No.9)	e-tender	06.06.2018	Two Bid System	20.06.2018	3	1.Gangadhar jena, 2.Saroj Constructions, 3.Baishnab Charan nayak	Nil	Yes	600105/HZO/ST&S/GI/596 Dated 23/08/2018	Gangadhar jena	₹ 58,341,419.00	19.09.2019	ST&S Development Department, Odisha
8	600500/HZO/ST&S C/CA/NIT/173	Construction of Upgraded + 2 Colleges i.e. Upgradation of Govt.(SSD) Girls High School to Higher Secondary School at Burja in Laxmipur Block , Koraput District of Odisha for ST&S Development Department.(package No.10)	e-tender	06.06.2018	Two Bid System	20.06.2018	3	1.Gangadhar jena, 2.Saroj Constructions, 3.AK Mohanty	Nil	Yes	600105/HZO/ST&S/SC/600 Dated 24/08/2018	AK Mohanty	₹ 58,905,826.00	19.09.2019	ST&S Development Department, Odisha
9	600500/HZO/ST&S C/CA/NIT/177	Construction of Upgraded High School i.e. upgradation of Ashram(AS) to HS at Hardoli in Borigumma Block in Koraput District, of Odisha for ST&S Development Department.(Package No.11).	e-tender	07.06.2018	Two Bid System	21.06.2018	3	1.Gangadhar jena, 2.Saroj Constructions, 3.AK Mohanty	Nil	Yes	600105/HZO/ST&S/SC/593 Dated 23/08/2018	Saroj Constructions	₹ 35,841,903.00	19.07.2019	ST&S Development Department, Odisha
10	600500/HZO/ST&S C/CA/NIT/179	Construction of 120 Seated ST Hostel in KBK at UGME School (Bijapadar), ST Hostel in Govt. ITI, District Malkangiri of Odisha for ST&S Development Department.(Package No.13).	e-tender	07.06.2018	Two Bid System	21.06.2018	3	1.Saroj Constructions, 2. Prasant Kumar samal, 3.Auro Infrastructures	Nil	Yes	600105/HZO/ST&S/PKS/594 Dated 23/08/2018	Prasanta Kumar Samal	₹ 17,919,149.00	19.07.2019	ST&S Development Department, Odisha
11	600500/HZO/ST&S C/CA/NIT/181	Construction of 120 Seated ST Hostel in KBK at phulra HS, DNK HS(Kodabhatta), Ekamba HS, Bijapur HS(Chatiguda) ,District Nawarangpur of Odisha for ST&S Development Department(Package NO.15)	e-tender	07.06.2018	Two Bid System	21.06.2018	3	1.Gangadhar Jena, 2.Saroj Constructions, 3.Auro infrastructures	Nil	Yes	600105/HZO/ST&S/AI/598 Dated 23/08/2018	Auro Infrastructures	₹ 35,472,311.00	19.07.2019	ST&S Development Department, Odisha
12	600500/HZO/ST&S C/CA/NIT/183	Construction of 240 Seated ST Hostel in KBK at Indravati College, Panchayat College Raighar, Jharigaon Colleege(Boys), District Nawarangpur of Odisha for ST&S Development Department.(Package No.17)	e-tender	07.06.2018	Two Bid System	21.06.2018	3	1.Gangadhar Jena, 2.Saroj Constructions, 3.Auro infrastructures	Nil	Yes	600105/HZO/ST&S/AI/599 Dated 23/08/2018	Auro Infrastructures	₹ 53,600,297.00	19.09.2019	ST&S Development Department, Odisha
13	600500/HZO/ST&S C/CA/NIT/185	Construction of 100 Seated SC Hostel in KBK at Bhakurguda AS(Girls), Pitamahal AS(Girls), Talasikabadi AS(Boys)and Govt. HS, Kailashpur(Boys) in Rayagada and kolnara Blocks respectively, Rayagada District of Odisha for ST&S Development Department.(Package No.19)	e-tender	07.06.2018	Two Bid System	21.06.2018	2	1.RBS Constructions, 2.Manasa Maa Engineering and Agricultural Implements	Nil	Yes	600105/HZO/ST&S/MANASA/615 Dated 25/08/2018	Manasa Maa Engineering and Agricultural Implements	₹ 31,473,412.00	19.07.2019	ST&S Development Department, Odisha
14	600500/HZO/ST&S C/CA/NIT/186	Construction of Upgraded High School i.e. upgradation of Ashram(AS) to HS at Lubengarh and Balibhata in M. Rampur Block, Kalahandi District, of Odisha for ST&S Development Department.(Package No.20)	e-tender	07.06.2018	Two Bid System	21.06.2018	2	1.RBS Constructions, 2.Manasa Maa Engineering and Agricultural Implements	Nil	Yes	600105/HZO/ST&S/RBS/597 Dated 23/08/2018	RBS Constructions	₹ 71,037,624.00	19.11.2019	ST&S Development Department, Odisha
15	600500/HZO/ST&S C/CA/NIT/187	Construction of Upgraded High School i.e. upgradation of Ashram(AS) to HS at Adhamunda and Dhamanpur in Kesiaga and Golamunda Blocks respectively, Kalahandi District, of Odisha for ST&S Development Department.(Package No.21)	e-tender	07.06.2018	Two Bid System	21.06.2018	3	1.Gangadhar Jena , 2.Sanjay jain, 3.RBS Constructions	Nil	Yes	600105/HZO/ST&S/SI/587 Dated 23/08/2018	Sanjay Jain	₹ 65,321,954.00	19.11.2019	ST&S Development Department, Odisha
16	600500/HZO/SAI/CA/NIT/577	Construction of Kitchen, Dining Hall and Repair/Renovation Hostel Building of at Gachibowli, STC, Hyderabad.	e-tender	22.08.2018	Two Bid System	29.08.2018	3	1.ANR Infra Projects, 2.Prasanta Kumar Samal, 3.Saroj Constructions	Nil	Yes	600500/HZO/SAI/CA/NIT/751, Dated: 01.10.2018	ANR Infra Projects	₹ 20,268,056.00	31.05.2019	Sports Authority Of India

Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last Date of receipt of tender	Nos. of tenders recd.	names of parties	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L1	LOI/Contract No. & Date	Name of Contractor	Value of Contractor	Scheduled date of completion of supplies	Tender for
799274/H/RRIU/PIB/17-18/68	Construction work	Online	3/4/2018	Two Bid	19/04/2018	3	1.)Shree Gautam Construction Co. Ltd. 2.)SSC Projects Pvt Ltd. 3.)hitech construction.	Nil	H1	799274/H/RRIU/PIB/17-18/68	HiTech Construction	430 Lak.	24Months	Establishment of Regional Research Institute of Unani Medicine (RRIU)Sichar.
799/NH-717-A/CA/2018-19/71	Construction work	online	11/9/2018	Two Bid	14/05/2018	4	1.)Xplorer Consultancy Services Pvt Ltd. 2)ILF Consulting Engineers. 3)Bharti Technical and Economical Services. 4)CUBE ENGITECH CONSULTANT PVT LTD	1) ILF Consulting Engineers.2) Bharti Technical and Economical services.	L1	799/NH-717-A/CA/2018-19/343, 03-08-2018	Cuba Engitech	141 Lak.	36 Month	Construction/upgradation of existing road to 2-lane with paved shoulder including geometric improvement from ranipool to pakying from KM. 0.000 to Km. 16.167 on NH-717 on EPC basis under SARDP-NE phase 'A' in the state of Sikkim
799/H-TRC/CA/2018-19/79	Manpower Supply	online	12/4/2018	Two Bid	2/5/2018	2	1)Geinfosys tech.2)Medhaj Techno concept Pvt. Ltd.	Nil	L1	799/SBPDCL & NBPDC/460, 05-09-2018	Medhaj Techno Geinfosys	8722.56K	24 Month	Providing Manpower to assist NPCC for carrying out Pre-dispatch inspection of Materials/Equipments to be procured by different departments under south Bihar power distribution company
799/HEC/PB/2018-19/94	Architectural & Engineering Consultancy Services	Online	18/05/2018	Two Bid	28/05/2018	2	1.)JATAN CONSTRUCTIONS PVT LTD. 2)P.S.K Engineering Construction and Co	Nil	H1	799/HEC/CA/2018-19/243,22/06/18	P.S.K Engineering	10085.90lakh	21Month	Construction of Campus of Hydro Engineering College at Bandia, Bilaspur(JHP)
799/H-TRC/CA/2018-19/93	Architectural & Engineering Consultancy Services	Online	11/5/2018	Two Bid	18/05/2018	2	1.)Bharat Construction. 2)NER Engineering LLP.	Nil	H1	799/H-TRC/CA/2018-19/134, 22-05-2018	NER Engineering	567.13Lakh	10Month	Construction of tail race channel for new hatharihe projects in distt. dehradun(3rd call)
799/BSF/CA/18-19/101	Architectural & Engineering Consultancy Services	Online	12/6/2018	Two Bid	26/06/2018	4	1.)CP and DS Associates. 2) Tripathi and Associates. 3) Renaissance Arch Consultant Pvt Ltd. 4)10 Decimal Design Studio. 5)Design Horizons.	Nil	L1	(PKG-4)799/BSF/CA/2018-19/358, 08/08/2018.(PKG-2)799/BSF/CA/18-19/359, 08-08-2018. (PKG-1)799/BSF/CA/18-19/351, 08-08-2018	Pkg1-Tripathi & Associates. Pkg2-CP and DS Associates. Pkg3-Tripathi& Associates. Pkg4-CP & DS Associates	(PKG-4)55.75 Lakh. (PKG-2)4.38Lakh.(PKG-1)	12 Month for each package	Tender for architect and engineering consultant for Development of various infrastructure works at BSF Elements at various locations across the country.
799/IARI/CA/2018-19/105	Architectural & Engineering Consultancy Services	Online	20/06/2018	Two Bid	9/7/2018	3	1) IMAGINATION INFRA TECH PVT LTD. 2)Mriduanjali Architects And Engineers Pvt. Ltd. 3)KlimArt Pvt. Ltd. 4)Muralage.	KlimArt Pvt. Ltd.	H1	799/IARI/CA/2018-19/505,17/09/18	Imagination Inftratech Pvt. Ltd.	96 Lakh	24 Month	Establishment of Indian Agricultural Research Institute in various phases at Diral Chapori, Gogamukh,Dhrajji,Assam
799/KV-Schools/CA/2018-19/114	Architectural & Engineering Consultancy Services	Online	12/7/2018	Two Bid	2/8/2018	42	1) pilliwar and associates. 2)VYOM. 3)CP and DS Associates. 4)IMAGINATION INFRA TECH PVT LTD. 5)Tripathi and Associates. 6)Architect Harish Tripathi & Associates. 7)10 Decimal Design Studio. 8)VAM CONSULTING ENGINEERS AND ARCHITECT PVT LTD. 9)ARCHOPOLIS. 10) ARCHOPOLIS. 11)Avinash Khosla and Associates. 12)Enarch Consultants Pvt Ltd. 13)Design Horizons. 14)Imprints. 15)SPACE ARCH. 16)Rath Architectonic. 17)Nirman Consultants Pvt. Ltd. 18)Rajiva Kumar & Associates. 19)Mriduanjali Architects And Engineers Pvt. Ltd. 20)Muralage. 21)Concept Planners International. 22)Contrive Exquisite. 23)NEHA COSNULTANTS. 24)Shilpa Architects Planners Designers Pvt. Ltd. 25)SHASHI PRABHU AND ASSOCIATES. 26)Limba& Associates. 27)KNY Projects Pvt. Ltd. 28)RCA Studio Pvt Ltd. 29)Rupal Sanghvi and Associates. 30)AXIS. 31)GreenTree Building Energy Private Limited. 32)SafeMatrix India Pvt Ltd. 33)SatyaVani Projects and Consultants Pvt Ltd. 34)DESIGN ASSOCIATES INC. 35)parekh associates. 36)Kothari Associates Pvt. Ltd. 37)ARCHITECT YETINDER MATHUR. 38)Chetana Consortium. 39)D O NIKAM. 40)Tandon Urban Solutions Pvt. Ltd. 41)MURTY & MANYAM. 42)OfficeForAlternativeArchitecture	1) Garg & Associates. 2)VAM Consulting Engineers & Architect Pvt. Ltd. 3) Avinash Khosla and Associates. 4) Rath Architectonic. 5) Shilpa Architect Planners Designers Pvt. Ltd. 8) Shashi Prabhu & Associates. 9) KNY projects Pvt. Ltd. 10) SafeMatrix india Pvt. Ltd. 11) SatyaVani Projecta ans Consultants Pvt Ltd. 12)parekh associates. 13) D O NIKAM. 14) officeForAlternativeArchitecture	H1	Pkg-7:- 799/KV-Schools/CA/2018-19/369,08/08/2018. Pkg-14:- 799/KV-Schools/CA/2018-19/362&364, 08/08/2018	Pkg1-Design Horizon. Pkg2-Design horizon. Pkg3-10Decimal Pkg4- Tripathi & Associates. Pkg5-Tripathi & Associates. Pkg6- Design horizon. Pkg7- Space Arch. Pkg8- Cp & DS. Pkg9-Architech Yatinder mathur Pkg10-Tripathi & Associate. Pkg11- Architect Yatinder Mathur Pkg12- Architect Yatinder Mathur Pkg13-Tripathi & Associates. Pkg14- Architect harish Tripathi. Pkg15- Architect Harish Tripathi. Pkg16-Architech Harish Tripathi. Pkg17-Archopolis. Pkg18- CP&DS Associates. Pkg19- CP&DS Associates. Pkg20-Archopolis. Pkg21-Archopolis.	pkg-7:- 21.60 Lakh, pkg-14:- 10.80 Lakh	18 Month for each package	Development of various schools for Kendriya Vidyalaya Sangathan at Various Locations.

799/AIIA/CA/18-19/122	Construction Services	Online	27/07/2018	Two Bid	13/08/2018	3	1) Varindera Constructions Limited. 2)DEEPAK BUILDERS AND ENGINEERS INDIA PRIVATE LIMITED. 3)PSP Projects Ltd.	1) PSP Projects Ltd.	L1	799/aia/18-19-	Deepak Builders	19.480 Lakh.	24 Month	Tender for Establishment of All India Institute of Ayurveda (AIIA)-Ph-II,Sarita Vihar.
799/Badrinath/CA/2018-19/119	Construction agency	Online	21/08/2018	Two Bid	28/08/2018	2	1)Satya Sai Builders And Contractors. 2)S.S. Constructions.	Nil	L1	799/badrinath/18-19/469.06-09-2018	Satya Sai Builders		24 Month	Development of infrastructure for pilgrims facilitation in Badrinath ji Dham(Uttarakhand) under prashad scheme at Badrinath (UK).
799/ASI/CA/18-19/135	Construction Services	online	23/08/2018	Two Bid	30/08/2018	4	1)DELHI ENGINEERS CONSTRUCTION COMPANY. 2)P.S.K Engineering Construction and Co. 3)shiva constructions. 4)BHAVA ENGINEERS. 5)KAMAL KUMAR JAIN. 6)SUDERSHAN ENGINEERING WORKS.	1)DELHI ENGINEERS CONSTRUCTION COMPANY. 2.Jshiva constructions. 3)BHAVA ENGINEERS. 4)KAMAL KUMAR JAIN. 5)SUDERSHAN ENGINEERING WORKS.	L1	799/ASI/18-19/475-(1-A)	1) P.S.Kn Engineering Construction and Co.	681.00Lakh	6 Month	Tender for Construction of Various Amenitis at ASI Adarsh monuments at Various Locations Across the Country-2nd Call
799/ASI/CA/18-19/137	Construction Services	Online	30/08/2018	Two Bid	5/9/2018	1	1)P.S.K Engineering Construction and Co	Nil	L1	799/Ass/18-19/475-(B-1),10-09-2018	P.S.K Engineering	2.96 Lakh.	6 Month	Tender for construction of Various Amenitis at ASI Adarsh monuments at Various Locations in Uttar Pradesh
799/IARI-assam/CA/2018-19/138	Construction Services	Online	31/08/2018	Two Bid	20/09/2018	6	1) SHIVALAYA CONSTRUCTION CO. PVT LTD. 2)Aien Meren Enterprises. 3)S K Integrated Consultants. 4)R.K.I. Builders Private Limited. 5)PAVE INFRASTRUCTURE PRIVATE LIMITED. 6)DELHI ENGINEERS CONSTRUCTION COMPANY.	1) Aien Merenn Enterpris. 2) K Integrated Consultants. 3) R.K.I Builders Private Limited.4) PAVA INFRASTRUCTURE PRIVATE LIMITED.	L1	799/IARI-Assam/CA/2018-19/594(0),18-10-2018	Delhi Engineers	38.90 Lakh.	6 Month	Construction of Prefab structure, boundary wall and road work for IARI campus at dirpai chapori, gogamukh, dhemajij,assam
799/ASI/CA/2018-19/145	Construction Services	Online	19/09/2018	Two Bid	27/09/2018	3	1) Yes Countrywide Construction Opc. Pvt. Ltd. 2)shiva constructions. 3)Ms. SAROJ CONSTRUCTION. 4)DELHI ENGINEERS CONSTRUCTION COMPANY.	1) Ms. Saroj Construction. 2) Delhi Engineers Construction Company.	L1	799/ASI/18-19/607,24-10-2018	Yes Contrywide Shiva Construction	4.22 Lakh.	6 Month	Construction of Various Amenities at ASI adarsh monuments at bhubneshwar, unakuti,Vangchiya-2nd Call
799/NVS-Gaya/PB/2018-19/148	Tender for Construction of Phase-A Work at JNV, Distt. Gaya-II(Bihar)	Online	25/09/2018	Two Bid	9/10/2018	3	1) AMAN ENTERPRISES. 2)CITY PRIDE BUILDCON PVT LTD. 3)MUNDESHWARI CONSTRUCTION.	1) City Pride Buildcon Pvt Ltd.	LOI not issued	LOI not issued	Aman Enterprise		LOI not Issued	
799/NVS-AP/PB/2018-19/153	Construction of Phase-B work at JNV,East Siang(Arunachal Pradesh)	Online	1/10/2018	Two Bid	22/10/2018	4	1) Messrs. Tama Fabrication Works. 2)M/s.A.K & B Associates. 3)kenge construction company. 4)Nabam Tullon Llp.	1) M/s.A.K & B Associates.2) Nabam Tullon Llp.	LOI not issued	LOI not issued	Messrs.Tama Fabrication		LOI not Issued	
799/NVS-AP/PB/2018-19/152	Construction of Phase-B work at JNV,West Kameng(Arunachal Pradesh)	Online	1/10/2018	Two Bid	22/10/2018	4	1) Messrs. Tama Fabrication Works. 3)kenge construction company. 4)Nabam Tullon Llp.	1) Nabam Tullon Llp.	LOI not issued	LOI not issued	Messrs.Tama Fabrication		LOI not Issued	

NATIONAL PROJECTS CONSTRUCTION CORPORATION LIMITED
(A Govt. of India Enterprise)
SOUTHERN ZONE, BANGALORE

DETAILS OF CONTRACTS AWARDED DURING THE FINANCIAL YEAR 2018-19 (UPTO 15.11.2018)

Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tender received	Names of parties	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L-1	Contract No. & Date	Name of Contractor	Value of Contract (In Rs. Lakhs)	Scheduled date of completion of supplies	Tender for
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
700008/SAI/1266 dated 16.03.2018	Repairs to existing infrastructure for providing accessibility to the differently abled sports persons Phase-II at NSSC, Bengaluru for SAI.	Short Tender	16.03.2018	Two Bid	04.04.2018	2 (Two)	1) M/s Biju P Daniel & Company, Kerala. 2) M/s Sri Lakshmi Venkateswara Engg. Works, Bengaluru.	Nil	Yes	LOI No.700003/SAI/SLV EW/225 dated 21.05.2018	M/s Sri Lakshmi Venkateswara Engineering Works, Bengaluru	19.97	30.10.2018	Sports Authority of India
700008/SZ/ISIBC/1042 dated 09.01.2018	Construction of extension of canteen building at ISIBC, Bengaluru.	Short Tender	09.01.2018	Two Bid	31.01.2018	4 (Four)	1) M/s Sri Lakshmi Venkateswara Engg. Works, Bengaluru. 2) M/s A-1 Construction, Bengaluru. 3) Shri M. Senthil Kumar, Mysore 4) M/s Biju P Daniel & Company, Kerala.	M/s A-1 Construction, Bengaluru	Yes	LOI No. 700003/SZO/ISIBC/S LVEW/219 dated 21.05.2018	M/s Sri Lakshmi Venkateswara Engineering Works, Bengaluru	180.95	28.02.2019	Indian Statistical Institute
700008/SAI/1266 dated 16.03.2018	Repairs and renovation of plumbing, carpentry, electrical, painting and other works in the 100 bed elite men's hostel at NSSC, Bengaluru for SAI.	Short Tender	16.03.2018	Two Bid	04.04.2018	2 (Two)	1) M/s Sri Lakshmi Venkateswara Engg. Works, Bengaluru. 2) M/s Biju P Daniel & Company, Kerala.	Nil	Yes	LOI No.700003/SAI/SBP D&C/226 dated 21.05.2018	M/s Biju P Daniel & Company, Kolenchery (Kerala)	62.96	31.12.2018	Sports Authority of India
700008/SZO/SAI/114 dated 25.04.2018	Renovation and upgradation of 11 KV electrical sub-station and new control room at NSSC, Bengaluru for SAI.	Short Tender	25.04.2018	Two Bid	07.05.2018	2 (Two)	1) M/s Biju P Daniel & Company, Kerala. 2) M/s Babu Issac Engineering Works, Kerala.	Nil	Yes	LOI No.700003/SAI/SBP D&C/320 dated 11.06.2018	M/s Biju P Daniel & Company, Kolenchery (Kerala)	316.93	20.11.2018	
700008/SZO/SAI/374 dated 22.06.2018	Restoration of electrical and water supply system in Sector-A due to collapse of OHT at NSSC, Bengaluru for SAI.	Short Tender	22.06.2018	Two Bid	06.07.2018	3 (Three)	1) M/s Sri Lakshmi Venkateswara Engg. Works, Bengaluru. 2) M/s Biju P Daniel & Company, Kerala. 3) Shri M.J. Thankachan, Kerala	Nil	Yes	LOI No.700003/SAI/SBP D&C/513 dated 25.07.2018	M/s Biju P Daniel & Company, Kolenchery (Kerala)	6.20	03.09.2018	

Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tender received	Names of parties	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L-1	Contract No. & Date	Name of Contractor	Value of Contract (In Rs. Lakhs)	Scheduled date of completion of supplies	Tender for
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
700008/SZO/SAI/374 dated 22.06.2018	Fabricating and fixing 4 Nos Burma teak wood goal post and repair of existing goal post at NSSC, Bengaluru for SAI.	Short Tender	22.06.2018	Two Bid	06.07.2018	3 (Three)	1) M/s Sri Lakshmi Venkateswara Engg. Works, Bengaluru. 2) M/s Biju P Daniel & Company, Kerala. 3) Shri M.J. Thankachan, Kerala	Nil	Yes	LOI No.700003/SAI/SLV EW/514 dated 25.07.2018	M/s Sri Lakshmi Venkateswara Engineering Works, Bengaluru	9.73	03.09.2018	Sports Authority of India
700008/SZO/SAI/374 dated 22.06.2018	Repair of 500 m clay track, construction of long jump pit and water supply arrangement at NSSC, Bengaluru for SAI.	Short Tender	22.06.2018	Two Bid	09.07.2018	3 (Three)	1) M/s Biju P Daniel & Company, Kerala. 2) M/s Sri Lakshmi Venkateswara Engg. Works, Bengaluru. 3) Sri Murugan Engineering & Contractor, Bengaluru.	Nil	Yes	LOI No.700003/SAI/SME C/515 dated 25.07.2018	Sri Murugan Engineering & Contractor, Bengaluru	9.97	18.09.2018	
700008/SZO/SAI/114 dated 25.04.2018	Fabricating, supplying and fixing of stainless steel benches, dugouts and tables at NSSC, Bengaluru for SAI.	Short Tender	25.04.2018	Two Bid	21.05.2018	3 (Three)	1) M/s Stallion Infrastructure Pvt. Ltd., Bengaluru. 2) M/s Suman Fabrication Pvt. Ltd., Bengaluru 3) M/s Belavadi Press Components, Bengaluru	Nil	Yes	LOI No.700003/SAI/SIL/3 19 dated 11.06.2018	M/s Stallion Infrastructure Pvt. Ltd., Bengaluru	18.39	20.09.2018	
700008/SZO/CGWB/488 dated 18.07.2018	Construction of boundary wall, culverts, watch & ward arrangement at Mevalur Kupam Village, CGWB, Chennai.	Short Tender	18.07.2018	Two Bid	13.08.2018	4 (Four)	1) Sri R. Selvakumar, Civil Construction Contractor, Chennai. 2) M/s V.P. Ajay Sekhar & Company, Chennai. 3) M/s Sri Lakshmi Venkateswara Engineering Works, Bengaluru. 4) M/s T.Q. Mech Engineering, Mumbai.	1 (One) M/s T.Q. Mech Engineering, Mumbai	Yes	LOI No.700003/CGWB/RSCCC/553 dated 14.08.2018	Sri R. Selvakumar, Civil Construction Contractor, Chennai	122.17	24.04.2019	CGWB
700008/KSDB/Bellary 1613 Dus/1341 dated 07.04.2018	Construction of 1613 (GF) DUs including infrastructure at 06 selectd slums in Bellary City.	Short tender among pre-qualified bidders	07.04.2018	Percentage tender	03.05.2018	3 (Three)	1) Sri Constructions, Koppal (Karnataka) 2) M/s Sri Laxmirama Construction & Marvel Properties (JV), Dollars Colony, Bellary 3) M/s Nijaguna Land Developers & Builders, Bengaluru	Nil	Yes	LOI No.700003/KSDB/Bellary/SLRC/626 dated 31.08.2018	M/s Sri Laxmirama Construction & Marvel Properties (JV), Dollars Colony, Bellary	8582.39	Oct-20	Karnataka Slum Development Board

Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tender received	Names of parties	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L-1	Contract No. & Date	Name of Contractor	Value of Contract (In Rs. Lakhs)	Scheduled date of completion of supplies	Tender for
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
700008/KSDB/Shivamogga/Pkg-I/156 dated 04.05.2018	Construction of 350 (GF) DUs including infrastructure at 09 selected slums of Shivamogga City (Package-I).	Short tender among pre-qualified bidders	04.05.2018	Percentage tender	21.05.2018	4 (Four)	1) Shri Asvin V.A., Vidyanagar, Tumkur 2) Shri Girimallapa Kallapa Jogur, Vijapura 3) Shri Mahboob Ali Dakhani, Bengaluru 4) M/s Creative Engineers, Mangalore	Nil	Yes	LOI No. 700003/KSDB/Shivamogga/P-I/AVA/841 dated 31.10.2018	Shri Asvin V.A., Vidyanagar, Tumkur	1809.27	May-20	Karnataka Slum Development Board
700008/KSDB/Shivamogga/Pkg-II/157 dated 04.05.2018	Construction of 350 (GF) DUs including infrastructure at 09 selected slums of Shivamogga City (Package-II).	Short tender among pre-qualified bidders	04.05.2018	Percentage tender	21.05.2018	4 (Four)	1) Shri N. Yagantieshwaraiah, Gadag 2) Shri Girimallapa Kallapa Jogur, Vijapura 3) Shri Mahboob Ali Dakhani, Bengaluru 4) M/s Creative Engineers, Mangalore	Nil	Yes	LOI No. 700003/KSDB/Shivamogga/P-II/NY/842 dated 31.10.2018	Shri N. Yagantieshwaraiah, Gadag.	1809.27	May-20	
700008/KSDB/Shivamogga/Pkg-III/158 dated 04.05.2018	Construction of 350 (GF) DUs including infrastructure at 09 selected slums of Shivamogga City (Package-III).	Short tender among pre-qualified bidders	04.05.2018	Percentage tender	21.05.2018	3 (Three)	1) M/s Madhuveer Enterprises, Bengaluru 2) Shri Girimallapa Kallapa Jogur, Vijapura 3) Shri Mahboob Ali Dakhani, Bengaluru	Nil	Yes	LOI No. 700003/KSDB/Shivamogga/P-III/ME/843 dated 31.10.2018	M/s Madhuveer Enterprises, Bengaluru.	1809.27	May-20	
700008/KSDB/Shivamogga/Pkg-IV/159 dated 04.05.2018	Construction of 540 (GF) DUs including infrastructure at 09 selected slums of Shivamogga City (Package-IV).	Short tender among pre-qualified bidders	04.05.2018	Percentage tender	21.05.2018	3(Three)	1) M/s Madhuveer Enterprises, Bengaluru 2) Shri Girimallapa Kallapa Jogur, Vijapura 3) M/s Saraswathi Concrete Blocks, Bengaluru.	Nil	Yes	LOI No. 700003/KSDB/Shivamogga/P-IV/ME/844 dated 31.10.2018	M/s Madhuveer Enterprises, Bengaluru.	2792.03	May-20	
700008/KSDB/Haveri/Pkg-I/151 dated 04.05.2018	Construction of 483 (GF) DUs including infrastructure at 04 selected slums of Haveri Town (Package-I).	Short tender among pre-qualified bidders	04.05.2018	Percentage tender	21.05.2018	4 (Four)	1) M/s Saraswathi Concrete Blocks, Bengaluru. 2) Shri Girimallapa Kallapa Jogur, Vijapura 3) Shri Mahboob Ali Dakhani, Bengaluru 4) M/s Creative Engineers, Mangalore	Nil	Yes	LOI No. 700003/KSDB/Haveri/P-I/Creative/700 dated 24.09.2018	M/s Creative Engineers, Mangalore	2498.09	Apr-20	

Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tender received	Names of parties	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L-1	Contract No. & Date	Name of Contractor	Value of Contract (In Rs. Lakhs)	Scheduled date of completion of supplies	Tender for
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
700008/KSDB/Haveri/Pkg-II/152 dated 04.05.2018	Construction of 240 (GF) DUs including infrastructure at 04 selected slums of Haveri Town (Package-II).	Short tender among pre-qualified bidders	04.05.2018	Percentage tender	21.05.2018	4 (Four)	1) M/s Saraswathi Concrete Blocks, Bengaluru. 2) Shri Girimallapa Kallapa Jogur, Vijapura 3) M/s Mangala Construction, Davanegere 4) M/s Ingenuitas Developers Pvt. Ltd., Bengaluru.	Nil	Yes	LOI No. 700003/KSDB/Haveri/P-II/MC845 dated 31.10.2018	M/s Mangala Construction, Saraswathi Nagar, Davanegere.	1240.64	May-20	Karnataka Slum Development Board
700008/KSDB/Haveri/Pkg-III/153 dated 04.05.2018	Construction of 240 (GF) DUs including infrastructure at 04 selected slums of Haveri Town (Package-III).	Short tender among pre-qualified bidders	04.05.2018	Percentage tender	21.05.2018	3 (Three)	1) M/s Saraswathi Concrete Blocks, Bengaluru. 2) Shri Girimallapa Kallapa Jogur, Vijapura 3) M/s M.P. Shashi Bhushana, Harappanahalli, Davanagere.	Nil	Yes	LOI No. 700003/KSDB/Haveri/P-III/MPSB/846 dated 31.10.2018	M/s M.P. Shashi Bhushana, Harappanahalli, Davanagere.	1240.90	May-20	
700008/KSDB/Channapatna 1450 DUs/1342 dated 07.04.2018	Construction of 1450 (GF) DUs including infrastructure at 05 selected slums in Channapatna Town.	Short Tender among pre-qualified bidders	07.04.2018	Percentage tender	03.05.2018	3 (Three)	1) M/s Nijaguna Land Developers & Builders, Nagarabhavi, Bengaluru. 2) M/s Sri Laxmirama Construction & Marvel Properties (JV), Dollars Colony, Bellary 3) M/s Jampana Constructions Pvt. Ltd., Bengaluru	Nil	Yes	LOI No. 700003/KSDB/Channapatna/NLD&B/623 dated 31.08.2018	M/s Nijaguna Land Developers & Builders, Nagarabhavi, Bengaluru.	7464.71	Oct-20	
700008/KSDB/Gogak/Pkg-I/149 dated 04.05.2018	Construction of 300 (GF) DUs including infrastructure at 02 selected slums in Gogak Town (Package-I).	Short Tender among pre-qualified bidders	04.05.2018	Percentage tender	21.05.2018	4 (Four)	1) M/s Saraswathi Concrete Blocks, Bengaluru. 2) Shri Girimallapa Kallapa Jogur, Vijapura 3) Shri Mahboob Ali Dakhani, Bengaluru 4) M/s Ingenuitas Developers Pvt. Ltd., Bengaluru.	Nil	Yes	LOI No.700003/KSDB/Gogak/P-I/IDPL/544 dated 13.08.2018	M/s Ingenuitas Developers Pvt. Ltd., Bengaluru.	1567.22	Feb-20	

Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tender received	Names of parties	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L-1	Contract No. & Date	Name of Contractor	Value of Contract (In Rs. Lakhs)	Scheduled date of completion of supplies	Tender for
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
700008/KSDB/Gogak/Pkg-II/257 dated 04.05.2018	Construction of 300 (GF) DUs including infrastructure at 02 selected slums in Gogak Town (Package-II).	Short Tender among pre-qualified bidders	04.05.2018	Percentage tender	21.05.2018	3 (Three)	1) M/s Saraswathi Concrete Blocks, Bengaluru. 2) Shri Girimallapa Kallapa Jogur, Vijapura 3) M/s Ingenuitas Developers Pvt. Ltd., Bengaluru.	Nil	Yes	LOI No.700003/KSDB/Gogak/P-II/IDPL/545 dated 13.08.2018	M/s Ingenuitas Developers Pvt. Ltd., Bengaluru.	1567.25	Feb-20	Karnataka Slum Development Board
700008/KSDB/Ramaturga/Pkg-I/154 dated 04.05.2018	Construction of 300 (GF) DUs including infrastructure at 04 selected slums in Ramaturga Town (Package-I).	Short Tender among pre-qualified bidders	04.05.2018	Percentage tender	21.05.2018	3 (Three)	1) M/s Saraswathi Concrete Blocks, Bengaluru. 2) Shri Girimallapa Kallapa Jogur, Vijapura 3) Shri Mahboob Ali Dakhani, Bengaluru	Nil	Yes	LOI No.700003/KSDB/Ramaturga/P-I/GKJ/546 dated 13.08.2018	Shri Girimallapa Kallapa Jogur, Vijapura	1567.44	Feb-20	
700008/KSDB/Ramaturga/Pkg-II/154 dated 04.05.2018	Construction of 300 (GF) DUs including infrastructure at 04 selected slums in Ramaturga Town (Package-II).	Short Tender among pre-qualified bidders	04.05.2018	Percentage tender	21.05.2018	4 (Three)	1) M/s Saraswathi Concrete Blocks, Bengaluru. 2) Shri Girimallapa Kallapa Jogur, Vijapura 3) Shri Mahboob Ali Dakhani, Bengaluru 4) M/s Ingenuitas Developers Pvt. Ltd., Bengaluru.	Nil	Yes	LOI No.700003/KSDB/Ramaturga/P-II/GKJ/547 dated 13.08.2018	Shri Girimallapa Kallapa Jogur, Vijapura	1567.36	Feb-20	
700008/SZO/SAI/669 dated 17.09.2018	Establishment of National Camp Facilitation Centre at NSSC, Bengaluru for SAI.	Short Tender	17.09.2018	Two Bid	03.10.2018	3 (Three)	1) M/s Babu Issac Engineering Works, Kerala. 2) M/s Biju P Daniel & Company, Kerala. 3) Shri M.J. Thankachan, Kerala	Nil	Yes	LOI No.700003/SAI/SBP D&C/871 dated 12.11.2018	M/s Biju P Daniel & Company, Kolenchery (Kerala)	15.16	27.01.2019	Sports Authority of India
700008/SZO/SAI/669 dated 17.09.2018	Annual Maintenance Contract (AMC) for the cleaning and maintenance of Hydrotherapy Unit for a period of 01 year at NSSC, Bengaluru for SAI.	Short Tender	17.09.2018	Two Bid	05.10.2018	3 (Three)	1) M/s M.R.K. Enterprises, Bengaluru 2) M/s Gokul Creators, Bengaluru 3) M/s J2 Enterprise, Bengaluru	Nil	Yes	LOI No. 700003/SAI/MRKE/874 dated 12.11.2018	M/s M.R.K. Enterprises, Bengaluru	4.12	27.11.2019	
700008/SZO/SAI/669 dated 17.09.2018	Construction of Sewer Line and allied works at NSSC, Bengaluru for SAI.	Short Tender	17.09.2018	Two Bid	05.10.2018	3 (Three)	1) M/s Biju P Daniel & Company, Kerala. 2) M/s Sri Lakshmi Venkateswara Engg. Works, Bengaluru. 3) Shri Murugan Engineering & Contractor, Bengaluru	Nil	Yes	LOI No. 700003/SAI/SMEC/872 dated 12.11.2018	Shri Murugan Engineering & Contractor, Bengaluru	10.70	27.01.2019	

Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tender received	Names of parties	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L-1	Contract No. & Date	Name of Contractor	Value of Contract (In Rs. Lakhs)	Scheduled date of completion of supplies	Tender for
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
700008/SZO/KV/Konni/685 dated 20.09.2018	Jungle/bush clearance at proposed site for Kendriya Vidyalaya, Konni, Kerala.	Short Tender	20.09.2018	Two Bid	04.10.2018	2 (Two)	1) M/s Biju P Daniel & Company, Kerala. 2) M/s Lee Builders, Perumbavoor, Kerala	Nil	Yes	LOI No.700003/KV/Konni/LB/786 dated 12.10.2018	M/s Lee Builders, Perumbavoor, Kerala	13.95	07.11.2018	Kendriya Vidyalaya, Konni
700008/SZO/ZIET/Mysore/820 dated 17.10.2018	Repair works for Hostel and Institute at Zonal Institute of Education and Training, Kendriya Vidyalaya, Mysore.	Short Tender	17.10.2018	Two Bid	01.11.2018	3 (Three)	1) M/s Sri Lakshmi Venkateswara Engineering Works, Bengaluru 2) M/s Biju P Daniel & Company, Kerala. 3) Shri M.J. Thankachan, Kerala	Nil	Yes	LOI No.700003/KV/ZIET/SLVEW/864 dated 08.11.2018	M/s Sri Lakshmi Venkateswara Engineering Works, Bengaluru	5.20	22.12.2018	Kendriya Vidyalaya, Mysore

DETAILS OF CONTRACTS AWARDED DURING FY 2018-19

Sl.No.	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders received	Nos. and name of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & date	Name of Contractor	Value of Contract (Rupees)	Scheduled date of completion of supplies	Tender For
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
1	NER(W)/G HY/BB/2018-19/41 dated 18.05.18	Balance work of Repair & Maintenance of HQ Complex of Brahmaputra Board at Basistha, Guwahati.	Online	18.05.2018	Two Bid System	14.06.2018	03 nos.	1) Shri Diip Das, Guwahati 2) M/s I.S.Trading Co., Guwahati 3) M/s J.K.Trade & Commerce, Guwahati	Nil	Yes	NER(W)/G HY/DD/BB/382 dated 24.07.2018	Shri Dilip Das, Guwahati	5,601,100.44	30.11.2018	Balance work of Repair & Maintenance of HQ Complex of Brahmaputra Board at Basistha, Guwahati.

Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publicatio n of NIT	Type of Bidding (Single / Two Bid System)	Last Date of receipt of tender	Pkg. No.	Nos. of tenders recd.	names of parties	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Contract No. & Date	Name of Contractor	Value of Contractor	Scheduled date of completion of supplies	Tender for
NPCC/NER(C)/AR/NIT-01/18-19/271	Building work	E-tender	28.05.2018	Two Bid System	21.06.2018 & 25.06.2018	752	3	M/s Shakti Construction & Supply Co. M/s Caron Enterprise M/s Crystal Works	2 M/s Shakti Construction & Supply Co. M/s Crystal Works	Yes	700001/NER(C)/856/1072 dated 25.08.2018	M/s Caron Enterprise	39600781.00	14 months	Communication Block, Children school, CHDH at Samsai (Manipur)
---do---	---do---	---do---	---do---	---do---	---do---	772	2	M/s Shakti Construction & Supply Co. M/s K.B. Enterprises	1 M/s K.B. Enterprises	Yes	700001/NER(C)/851/948 dated 09.08.2018	M/s Shakti Construction & Supply Co.	6364327.00	14 months	08 No guard room and 08 no watch tower for 6 AR Keithalmanbi (Manipur)
---do---	---do---	---do---	---do---	---do---	---do---	780	4	M/s G.M. Enterprise M/s M.K. Dey M/s Aarav Enterprise M/s Futures Enterprise	3 M/s G.M. Enterprise M/s M.K. Dey M/s Futures Enterprise	Yes	700001/NER(C)/850/950 dated 09.08.2018	M/s Aarav Enterprise	9366566.00	14 months	Storage Accommodation with allied services and development works at Chieswama (Nagaland)
---do---	---do---	---do---	---do---	---do---	---do---	788	3	M/s Poddar Construction Co. M/s Aarav Enterprise M/s Sammy Konyak	2 M/s Aarav Enterprise M/s Sammy Konyak	Yes	700001/NER(C)/860/1270 dated 19.09.2018	M/s Poddar Construction Co.	13699519.00	16 months	01 No. Type - V (G) in 1 block at Mokochung (Nagaland)
---do---	---do---	---do---	---do---	---do---	---do---	789	2	M/s J. Singh Construction M/s A.K. Singh	1 M/s J. Singh Construction	Yes	700001/NER(C)/859/1158 dated 06.09.2018	M/s A.K. Singh	10235106.00	16 months	01 No. Type - V (G) in 1 block at Tuensang (Nagaland)
---do---	---do---	---do---	---do---	---do---	---do---	791	NO RESPONSE								JCOs Club in 1 block with development works for AR at Tuensang (Nagaland)
---do---	---do---	---do---	---do---	---do---	---do---	792	3	M/s Shakti Construction & Supply Co. M/s Caron Enterprise M/s K.B. Enterprise	2 M/s Caron Enterprise M/s K.B. Enterprise	Yes	700001/NER(C)/857/1144 dated 04.09.2018	M/s Shakti Construction & Supply Co.	20252808.00	16 months	Provn. of Water Supply Scheme Phase II for Assam Rifles Bn at Pallel (Manipur)
---do---	---do---	---do---	---do---	---do---	---do---	793	3	M/s J. Singh Construction M/s M.K. Dey M/s Aarav Enterprise	2 M/s J. Singh Construction M/s M.K. Dey	Yes	700001/NER(C)/855/1073 dated 25.08.2018	M/s Aarav Enterprise	36998333.00	16 months	03 Nos. SM Barrack (G+II) in 1 block with allied services and development works for ARTC Ungma (Nagaland)
---do---	---do---	---do---	---do---	---do---	---do---	794	3	M/s Shakti Construction & Supply Co. M/s Dhruv Enterprise M/s K.B. Enterprise	2 M/s Shakti Construction & Supply Co. M/s K.B. Enterprise	Yes	700001/NER(C)/861/1271 dated 19.09.2018	M/s Dhruv Enterprise	18873935.00	14 months	Augmentation of water supply scheme alongwith ancillary works for HQ 28 Sect AR at Kakching (Manipur)
---do---	---do---	---do---	---do---	---do---	---do---	795	6	M/s Shogun Enterprise M/s Dil Singh Biswa & Co. M/s Tayal Electricals M/s Rahul Trading Co. M/s Deepak & Brothers M/s North East Techno Traders	5 M/s Shogun Enterprise M/s Tayal Electricals M/s Rahul Trading Co. M/s Deepak & Brothers M/s North East Techno Traders	Yes	700001/NER(C)/862/1529 dated 23.10.2018	M/s Dil Singh Biswa & Co.	13909858.00	12 months	Supply, Transportation, Installation & Commissioning of Package Sewage Treatment Plant using Fluidised Media Reactor (FMR-200) Technology 200.0 m3/day (ION EXCHANGE) at Laitkor, Shillong (Meghalaya)
---do---	---do---	---do---	---do---	---do---	---do---	796	NO RESPONSE								Bore well and ancillary works for Assam Rifles Battalion at Wokha (Nagaland)
---do---	---do---	---do---	---do---	---do---	---do---	797	3	M/s Shakti Construction & Supply Co. M/s Caron Enterprise M/s Crystal Works	2 M/s Shakti Construction & Supply Co. M/s Caron Enterprise	Yes	700001/NER(C)/852/1003 dated 14.08.2018	M/s Crystal Works	25502904.00	16 months	Quarter Guard, Kote, Armoury and Armourer Shop with allied services and development works for HQ IGAR(S) at Mantripukhri (Manipur)

Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publicatio n of NIT	Type of Bidding (Single / Two Bid System)	Last Date of receipt of tender	Pkg. No.	Nos. of tenders recd.	names of parties	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Contract No. & Date	Name of Contractor	Value of Contractor	Scheduled date of completion of supplies	Tender for	
---do---	---do---	---do---	---do---	---do---	---do---	798		NO RESPONSE							Prov'n of protection works based on Geological survey conducted by Geology & Mining Dept., Govt. of Nagaland for terrain stability with special relief of land slide mitigation at Kohima (Nagaland)	
---do---	---do---	---do---	---do---	---do---	---do---	799	3	M/s Shakti Construction & Supply Co. M/s Ayangla Ao M/s K.B. Enterprise	2 M/s Shakti Construction & Supply Co. M/s Ayangla Ao	Yes	700001/NER(C)/ 858/1143 dated 04.09.2018	M/s K.B. Enterprise	20693211.00	16 months	Regimental School (G+1) in 1 block & Prov'n of Road, Culvert and Footpath for Resdl complex with development works at Pallel (Manipur)	
---do---	---do---	---do---	---do---	---do---	---do---	800		NO RESPONSE							Augmentation of water supply scheme at Jalukie (Nagaland)	
NPCC/NER(C)/Vehicle /NIT-2/18-19/542	Vehicle on Hiring	E-tender	30.06.2018	Two Bid System	16.07.2018	-	2	M/s G.M. Enterprise M/s HBM Enterprise	TENDER CANCELLED, 2ND CALL INVITED							Hiring of 1 No. Mahindra Bolero Diesel car for official work mainly at Nagaland state (Model not older than one year)
NPCC/NER(C)/AR/NIT- 03/18-19/1041	Building work	E-tender	23.08.2018	Two Bid System	11.09.2018	-	1	M/s Deepsun Industrial Corporation	SINGLE TENDER RECEIVED, 2ND CALL INVITED							"Construction of building development works of MTTC and VTC at Veterinary sciences and Animal husbandry, Selesih Aizawl, Mizoram" on total of item wise rate basis.
NPCC/NER(C)/AR/NIT- 04/18-19/1060	Building work	E-tender	24.08.2018	Two Bid System	17.09.2018	746	2	M/s Shakti Construction & Supply Co. M/s K.B. Enterprises	TENDER UNDER PROCESS							Tech Accommodation (G+1) in 1 block with allied services and development works for at No. 4 Wksp AR at Keithalmanbi (Manipur)
---do---	---do---	---do---	---do---	---do---	---do---	791	2	M/s Gulab Singh M/s A.K. Singh	TENDER UNDER PROCESS							JCOs Club in 1 block with development works for AR at Tuensang (Nagaland)
---do---	---do---	---do---	---do---	---do---	---do---	796		NO RESPONSE							Bore well and ancillary works for Assam Rifles Battalion at Wokha (Nagaland)	
---do---	---do---	---do---	---do---	---do---	---do---	798		NO RESPONSE							Prov'n of protection works based on Geological survey conducted by Geology & Mining Dept., Govt. of Nagaland for terrain stability with special relief of land slide mitigation at Kohima (Nagaland)	
NPCC/NER(C)/AR/NIT- 05/18-19/1394	Building work	E-tender	05.10.2018	Two Bid System	25.10.2018 & 30.10.2018	796		NO RESPONSE							Bore well and ancillary works for Assam Rifles Battalion at Wokha (Nagaland)	

Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publicatio n of NIT	Type of Bidding (Single / Two Bid System)	Last Date of receipt of tender	Pkg. No.	Nos. of tenders recd.	names of parties	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Contract No. & Date	Name of Contractor	Value of Contractor	Scheduled date of completion of supplies	Tender for		
---do---	---do---	---do---	---do---	---do---	---do---	798	2	M/s K.B. Enterprise M/s Aien Meren Enterprise								TENDER UNDER PROCESS	Prov'n of protection works based on Geological survey conducted by Geology & Mining Dept., Govt. of Nagaland for terrain stability with special relief of land slide mitigation at Kohima (Nagaland)
---do---	---do---	---do---	---do---	---do---	---do---	801	3	M/s K.B. Enterprise M/s Navsheen Associates M/s Dhruv Enterprise								TENDER UNDER PROCESS	Provision of 04 Nos. Mast security light and augmentation and extension of WS Line for HQ Coy, Security Coy, Trg Coy, JCO Mess area and constr of storm water drains for Assam Rifles Bn at Keithalmanbi (Manipur)
---do---	---do---	---do---	---do---	---do---	---do---	802										NO RESPONSE	CH/DH for OR mess with allied services and development works for Sect HQ at Tuensang (Nagaland)
NPCC/NER(C)/CAU/NIT-06/18-19/1395	---do---	---do---	05.10.2018	---do---	21.10.2018	-										NO RESPONSE, 3RD CALL INVITED	"Construction of building development works of MTTC and VTC at Veterinary sciences and Animal husbandry, Selesih Aizawl, Mizoram" on total of item wise rate basis - 2nd Call
NPCC/NER(C)/Vehicle/NIT-7/18-19/1507	---do---	---do---	16.10.2018	---do---	30.10.2018	-										NO RESPONSE	Hiring of 1 No. Mahindra Bolero Diesel car for official work mainly at Nagaland state (Model not older than one year) - 2nd Call
NPCC/NER(C)/CAU/NIT-08/18-19/1598	---do---	---do---	05.11.2018	---do---	21.11.2018	-										TENDER UNDER PROCESS	"Construction of building development works of MTTC and VTC at Veterinary sciences and Animal husbandry, Selesih Aizawl, Mizoram" on total of item wise rate basis - 3rd Call
NPCC/NER(C)/NEIAH/NIT-9/18-19/1599	---do---	---do---	05.11.2018	---do---	21.11.2018	-										TENDER UNDER PROCESS	Architect and Engineering Consultant & Preparation of Detail Project Report for Construction Of Phase-II Work At Mawdiangdiang, Shillong (Meghalaya) For NEIAH

Sl. No	Package No.	Name of Agency	Awarded amount	Agreement Amount	Agreement Number	Date of Sing on agrement
			8		10	11
1	WB-20-1063	Tamal De	42,494,030.00	42,494,030.00	NPCC.EZ/PMGSY-17-18/ AG/2192	22.05.2018
2	WB-20-1170	Abhishek Kumar	21,175,988.00	66,137,567.00	NPCC.EZ/PMGSY/17-18/ AG/2320	23.05.2018
	WB-20-1171		32,329,617.00			
	WB-20-1172		12,631,962.00			
3	WB-20-1111	Tarun Mahata	14,380,202.00	14,380,202.00	NPCC.EZ/PMGSY/17-18/ AG/2482	31.05.2018
4	WB-20-853	Narendra Nath Dandapat	14,066,705.00	14,066,705.00	NPCC.EZ/PMGSY/17-18/ AG/25	01.06.2018
5	WB-20-1137	Azizul Haque	19,564,897.00	38,363,556.00	NPCC.EZ/PMGSY/17-18/ AG/2471	31.05.2018
	WB-20-1138		18,798,659.00			
6	WB-20-1134	Satya Narayan Singh Construction Pvt. Ltd.	16,256,843.00	51,216,194.00	NPCC.EZ/PMGSY/17-18/ AG/2319	23.05.2018
	WB-20-1135		19,621,944.00			
	WB-20-1136		15,337,407.00			
7	WB-20-1147	M/s. Vinod Kumar Rai	11,045,335.00	51,919,495.00	NPCC.EZ/PMGSY/17-18/ AG/2318	23.05.2018
	WB-20-1148		35,053,232.00			
	WB-20-1149		5,820,928.00			
8	WB-20-1179	Maa Basanti Stone Suppliers	18,442,969.00	18,442,969.00	NPCC.EZ/PMGSY/17-18/ AG/50	05.06.2018
9	WB-20-1139	M/s. Vinod Kumar Rai	13,355,390.00	46,813,411.00	NPCC.EZ/PMGSY/17-18/ AG/2317	23.05.2018
	WB-20-1143		15,144,700.00			
	WB-20-1145		18,313,321.00			
10	WB-20-864	Aloka Engineering Works	13,149,899.00	27,853,578.00	NPCC.EZ/PMGSY/17-18/ AG/22	01.06.2018
	WB-20-866		14,703,679.00			
11	WB-20-847	Aloka Engineering Works	16,042,505.00	16,042,505.00	NPCC.EZ/PMGSY/17-18/ AG/23	01.06.2018
12	WB-20-859	Aloka Engineering Works	6,235,942.00	6,235,942.00	NPCC.EZ/PMGSY/17-18/ AG/24	01.06.2018
13	WB-20-1065	Charubala Construction	15,573,976.00	15,573,976.00	NPCC.EZ/PMGSY/17-18/ AG/42	04.06.2018
14	WB-20-1175	Nimai Mandal	18,756,460.00	18,756,460.00	NPCC.EZ/PMGSY/17-18/ AG/70	07.06.2018
15	WB-20-1112	M/s. Ankita Construction	6,034,448.00	6,034,448.00	NPCC.EZ/PMGSY/17-18/ AG/68	06.06.2018
16	WB-20-1105	M. Rahaman Construction	24,206,042.00	24,206,042.00	NPCC.EZ/PMGSY/17-18/ AG/69	06.06.2018

Sl. No	Package No.	Name of Agency	Awarded amount	Agreement Amount	Agreement Number	Date of Sing on agreement
17	WB-20-1169	Mishra Construction	16,088,665.00	16,088,665.00	NPCC.EZ/PMGSY/17-18/AG/97	12.06.2018
18	WB-20-1144	M/s. Crescent India	30,747,677.00	30,747,677.00	NPCC.EZ/PMGSY/17-18/AG/142	26.06.2018
19	WB-20-1133	Shefali Construction	42,916,746.00	42,916,746.00	NPCC.EZ/PMGSY/17-18/AG/378	27.07.2018
20	WB-20-850	Abhishek Kumar	12,348,253.00	21,055,560.00	NPCC.EZ/PMGSY/17-18/AG/254	12.07.2018
	WB-20-868		8,707,307.00			
21	WB-20-1173	Panagarh Mines and Minerals	15,315,799.00	32,573,683.00	NPCC.EZ/PMGSY/17-18/AG/314	20.07.2018
	WB-20-1174		17,257,884.00			
22	WB-20-1180	Satya Narayan Singh Construction Pvt. Ltd.	18,374,864.00	25,906,140.00	NPCC.EZ/PMGSY/17-18/AG/431	08.08.2018
	WB-20-1177		7,531,276.00			
23	WB-20-1106	S. G. Construction	87,948,298.00	87,948,298.00	NPCC.EZ/PMGSY/17-18/AG/460	13.08.2018
24	WB-20-1107	Tansam Engineering & Construction Company	44,624,979.00	44,624,979.00	NPCC.EZ/PMGSY/17-18/AG/452	13.08.2018
25	WB-20-1140	Durga Das Construction	22,133,245.00	55,692,940.00	NPCC.EZ/PMGSY/17-18/AG/450	13.08.2018
	WB-20-1141		16,942,481.00			
	WB-20-1142		16,617,214.00			
26	WB-20-1110	Durga Das Construction	25,671,614.00	25,671,614.00	NPCC.EZ/PMGSY/17-18/AG/451	13.08.2018
27	WB-20-1176	Satendra Yadav	18,222,000.00	18,222,000.00	NPCC.EZ/PMGSY/17-18/AG/617	07.09.2018
28	WB-20-1178	Satendra Yadav	21,333,978.00	33,858,179.00	NPCC.EZ/PMGSY/17-18/AG/618	07.09.2018
	WB-20-1181		12,524,201.00			
29	WB-20-1020	Sharmila Devi	13,924,414.00	13,924,414.00	NPCC.EZ/PMGSY/17-18/AG/585	04.09.2018
30	WB-20-1108	Daisy World Infrastructure	93,743,305.00	93,743,305.00	NPCC.EZ/PMGSY/17-18/AG/842	29.10.2018

LIST OF WORKS ALLOTTED FOR FY 2018-19						
Sl.no.	Name of Work	Client Name	LOI NO.	start date	Total Value of work	Vendor Name
1	Dismantling and demolition works of Old Girls' Hostel at NIH, Saltlake, Kolkata	NIH	EZ/NIH/LOI/2134 DATED 08.05.2018		1723397.00	M/s Noni Gopal
2	Supply of Manpower and Day to day electrical maintenance work for 365 days at NIH, Saltlake, Kolkata	NIH	EZ/NIH/LOI/2191 dated 21.05.2018		7174584.00	M/s Enkay Electrical
3	Repairing of Boundary wall at NIH Hospital , Kalyani, W.B.	NIH	EZ/NIH/LOI/2201 dated 22.05.2018		2448189.00	M/s Sharmilla Devi
4	Day to day electrical maintenance for CNCI Research Institute Hazra Campus and Staff Quarter Complex at Saltlake, Kolkata (PKG-1)	CNCI	EZ/CNCI/LOI/2468 dated 31.05.2018	01.06.2018	2755816.00	M/s Techno Engineers
6	Day to day electrical maintenance work for CNCI Hospital Hazra Campus, Kolkata (PKG-2)	CNCI	EZ/CNCI/LOI/2469 dated 31.05.2018	01.06.2018	2451494.00	M/s Sikder Enterprise
7	Establishment of National Institute of Homeopathy , Phase - II, Kolkata	NIH	799/H/NIH/CA/2017-18/034 DATED 16.04.2018	26.04.2018	193375067.00	M/s Narayan Kumar
9	Repair and Renovation work of Customs Building at FSEZ South 24 Pgs , W.B.	FSEZ	EZ/FSEZ/LOI/146 dated 26.06.2018	26.06.2018	1111571.56	M/s B S Construction
10	Repairing of Boundary Wall at NIH, Saltlake, Kolkata (PKG -1)	NIH	EZ/NIH/LOI/78 dated 07.06.2018	07.06.2018	3002497.00	M/s Noni Gopal
11	Annual Maintenance works (Civil) at NIH, Saltlake, Kolkata	NIH	EZ/NIH/LOI/216 dated 09.07.2018	09.07.2018	18898200.00	M/s T K Enterprise
12	Electrical Renovation work of CNCI Hospital at Hazra Campus, Kolkata	CNCI	EZ/CNCI/LOI/538 dated 27.08.2018	27.08.2018	2550054.00	M/s Sikder Enterprise
13	Day to day maintenance of Electronic Items items including surveillance system, projectors, desktop computers etc. with all spare parts at NIH Saltlake, Kolkata	NIH	EZ/NIH/LOI/761 dated 09.10.2018	09.10.2018	3713040.21	M/s Vijay Udyog
14	Supply and Installation of Water cooler with RO at NIH, Saltlake, Kolkata	NIH	EZ/LOI/436 DATED 09.08.2018	09.08.2018	85043.00	M/s Vijay Udyog
15	Supply and Installation of Daikin Make Split Air Conditioners at NIH, Saltlake, Kolkata	NIH	EZO/NIH/AC/82 dated 07.06.2018	07.06.2018	2387991.00	M/s Daikin
16	Supply and Installation of fire extinguisher at NIH Saltlake, Kolkata	NIH	EZ/LOI/682 dated 20.09.18	20.09.2018	339320.80	M/s Vijay Udyog

DETAILS OF CONTRACTS AWARDED DURING THE FINANCIAL YEAR 2018- 2019 UP TO 15.11.2018													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of tender	Nos. of tenders received	Nos. and name of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract (Rupees)	Scheduled date of completion of supplies
BZO/RAU PUSA/743201/CBGH/04 Dated: 18.07.2018	Package No.-1: Construction of Boy's Hostel (100 seats) in College of Horticulture and Forestry at Piprakothi under Dr. Rajendra Prasad Central Agricultural University, Pusa, Distt. Samastipur (Bihar)	Through print media, e-portal & NPCC website	18.07.2018	Two Bid System	06.08.2018	4 nos.	3 nos. 1. Naval Kishore Singh 2. M/s Systematic & Advance Construction Pvt. Ltd. 3. Basant Kumar	1 no. 1. Mittal Construction Unit	Yes	NPCC/743201/RAU PUSA/586 dt. 21.08.2018	Basant Kumar	11,58,70,244.00	31.11.2019
	Package No.-2: Construction of Girl's Hostel (100 seats) in College of Horticulture and Forestry at Piprakothi under Dr. Rajendra Prasad Central Agricultural University, Pusa, Distt. Samastipur (Bihar)	Through print media, e-portal & NPCC website	18.07.2018	Two Bid System	06.08.2018	4 nos.	3 nos. 1. Naval Kishore Singh 2. M/s Systematic & Advance Construction Pvt. Ltd. 3. Basant Kumar	1 no. 1. Mittal Construction Unit	Yes	NPCC/743201/RAU PUSA/587 dt. 21.08.2018	M/s Systematic & Advance Construction Pvt. Ltd.	11,63,59,750.00	31.11.2019
BZO/RAU PUSA/743201/Misc./06 Dated: 01.08.2018	Construction of Round About, Pedestal Works, Supply and Fixing of Bronze Statue, Road Works & Entrance Gateway of proposed Pt. Deen Dayal College of Horticulture and Forestry at Piprakothi under Dr. Rajendra Prasad Central Agricultural University, Pusa (Samastipur) (Bihar)	Through print media, e-portal & NPCC website	01.08.2018	Two Bid System	10.08.2018	2 nos.	2 nos. 1. Ajeet Kumar 2. M/s Modern Concept Constructions	Nil	Yes	NPCC/743201/RAU PUSA/760 dt. 03.10.2018	Ajeet Kumar	67,49,538.00	13.11.2018
NPCC/CONSULTANT/ESIC/07 Dated: 08.08.2018	Architectural and Engineering Consultancy Services for Special Repair Works of ESIC Projects in Bihar	Through print media, e-portal & NPCC website	08.08.2018	Two Bid System	29.08.2018	2 nos.	2 nos. 1. Imagination Infratech Pvt. Ltd. 2. Tripathi & Associates	Nil	Yes	NPCC/Consultant/ESIC/733 dt. 25.09.2018	Imagination Infratech Pvt. Ltd.	3,50,000.00	N.A.
BZO/RAU PUSA/743201/CCBS/09 Dated: 17.08.2018	Construction of College Building and its services for College of Horticulture and Forestry at Piprakothi under Dr. Rajendra Prasad Central Agricultural University, Pusa (Samastipur) (Bihar)	Through print media, e-portal & NPCC website	17.08.2018	Two Bid System	07.09.2018	3 nos.	3 nos. 1. Adyaraj Developers Pvt. Ltd. 2. Roy Engineers 3. Macro Ranjan Construction Pvt. Ltd.	Nil	Yes	NPCC/743201/RAU PUSA/910 dt. 29.10.2018	Adyaraj Developers Pvt. Ltd.	18,95,20,031.00	09.02.2020
NPCC/CONSULTANT/NVS/12 Dated: 17.09.2018	Architectural and Engineering Consultancy Services for Construction of Additional Boys Dormitory, Principal Residence and Type-II & Type-III qtrs. at JNV Rohtas (Bihar)	Through print media, e-portal & NPCC website	17.09.2018	Two Bid System	01.10.2018	4 nos.	4 nos. 1. Imagination Infratech Pvt. Ltd. 2. Tripathi & Associates 3. Creative Layers Architects 4. Astroarchineers	Nil	Yes	BZO/JNV/Rohtas/938 dt. 05.11.2018	Tripathi & Associates	2,68,000.00	N.A.
NPCC/CONSULTANT/ICAR/13 Dated: 17.09.2018	Architectural and Engineering Consultancy Services for Construction of Farmer's Training Hostel and Training Hall including furnishing with seating capacity of 500 at NRC-IF, Piprakothi, Motihari (Bihar)	Through print media, e-portal & NPCC website	17.09.2018	Two Bid System	01.10.2018	5 nos.	4 nos. 1. Imagination Infratech Pvt. Ltd. 2. Tripathi & Associates 3. Axis 4. Srijan Studio	1 no. 1. Astroarchineers	Yes	NPCC/Consultant/ICAR/876 dt. 29.10.2018	Imagination Infratech Pvt. Ltd.	8,20,000.00	N.A.

Contract Awarded During Financial Year 2018-19, WZO, Mumbai

Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last Date of receipt of tender	Nos. of tenders recd.	names of parties	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L1	Contract No. & Date	Name of Contractor	Value of Contractor in lakhs	Scheduled date of completion of supplies	Tender for
1	SUPPLY AND FIXING OF PRE – FABRICATED (FACTORY MADE) MODULAR WARDROBE, FRAMING SHUTTERS AND MODULAR KITCHEN UNITS AT NABARD PARK (A2 BLOCK), SANTACRUZ (W), MUMBAI	online	16.6.2018	two bid system	28.06.2018	2	1) M/s Goodluck modular kitchen 2) M/s Budhrani builders pvt. Ltd.	both qualified	L1	WZO/MUM./NABARD/LOI/259 DATED 05.09.2018	M/s Goodluck modular kitchen	143.15	04.01.2019	NABARD

